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SIGNATURE PAGE AND NOTES 
 

 
 

REPUBLIC OF KENYA 
 

COUNTY GOVERNMENT OF KILIFI 
 

PROJECT: PROPOSED COMPLETION OF MATANO MANE MARKET - SOKOKE 
WARD 

 
TENDER DOCUMENTS 

 
Supplied as part of the Contract for the Proposed Completion of Matano Mane 
Market - Sokoke Ward 
 
 CONTRACT No.  W.P. ITEM NO.------------------------ 
 
 Issued by: - 
Quantities and Contracts Department, 
Director, 
P.O. Box 409 
KILIFI. 
 
The Contract for the above mentioned works entered into this …………….. Day 
of ………….20....  
by the undersigned refers to these Bills of Quantities and the Department of 
Public Works 
General Specification date March 1976 (together with any amendments issued 
thereto) shall be read and construed as part of the said contract. 
 
 
………………………………………… ………………………………………………. 
CONTRACTOR                                             EMPLOYER                                        
                                                                          
Date: ………………………………  Date: ……………………………………. 
 
………………………………………… ………………………………………………. 
WITNESS                                                      WITNESS                                    
                  
                                                         
Date: ………………………………  Date: ……………………………………. 
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SPECIAL NOTES 
 
The Contractor is required to check the numbers of the pages of these Bills of 
Quantities and 
Should he find any missing or in duplicate or figures indistinct he must inform 
the Director; Department of Public Works, Kilifi County at once and have the 
same rectified. 
 
Should the Contractor be in doubt about the precise meaning of any item or 
figure for any reason whatsoever, he must inform the Director; Department of 
Public Works, Kilifi County  in order that the correct meaning may be decided 
before the date for submission of the tenders. 
 
No liability will be admitted nor claim allowed in respect of errors in the 
Contractor’s Tender due to mistakes in the Tender Documents which should 
have been rectified in the manner described above. 
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INTRODUCTION 
 
1.1 This standard tender document for procurement of works has been 

prepared for use by procuring entities in Kenya in the procurement 
of works (i.e. Buildings and associated Civil Engineering Works).  

 
1.2 The following guidelines should be observed when using the 

document:-  
(a) Specific details should be furnished in the Invitation to 

tender and in the special conditions of contract (where 
applicable).  The tender document issued to tenderers 
should not have blank spaces or options. 

 
(b) The instructions to tenderers and the General Conditions of 

Contract should remain unchanged.  Any necessary 
amendments to these parts should be made through Appendix 
to instructions to tenderers and special conditions of contract 
respectively. 

 
1.3  

(b) Information contained in the invitation to tender shall 
conform to the data and information in the tender documents to 
enable prospective tenderers to decide whether or not to participate in 
the tender and shall indicate any important tender requirements 

 
(c) The invitation to tender shall be as an advertisement in 

accordance with the regulations or a letter of invitation addressed to 
tenderers who have been prequalified following a request for 
prequalification.  

 
1.4 The cover of the document shall be modified to include:- 

 
I. Tender number. 

II. Tender name. 
III. Name of procuring entity. 
IV. Delete name and address of PPOA. 
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SECTION I  
INVITATION FOR TENDERS 

 
Tender reference No.  
 

Tender Name - Proposed Completion of Matano Mane Market - 
Sokoke Ward 

 
1.1           The ----------------------------  invites sealed tenders for the  
 
1.2 Interested eligible candidates may obtain further information and 

inspect tender documents at ---------------------------------------------------
-------- during normal working hours. 

 
1.3 A complete set of tender documents may be obtained by interested 

candidates upon payment of non-refundable fees of Kshs-------------
In cash or Bankers Cheque payable to ---------------------------------- 

1.4 Prices quoted should be net inclusive of all taxes, must be in 
Kenya shillings and shall remain valid for (120) days from the 
closing date of tender. 

 
1.5 Completed tender documents are to be enclosed in plain sealed 

envelopes marked with Tender name and reference number and 
deposited in the Tender Box at -------------------------------------------- 
and to be addressed to -------------------------------------------------------- 
so as to be received on or before Date specified by the procuring 
entity. 

 
 
1.6 Tenders will be opened immediately thereafter in the presence of 

the candidates or their representatives who choose to attend at -----
---------------------------------------------------------------------- or any other 
appropriate venue as may be decided by the Procurement 
Officer. 

 
 

       ________________________________  
 

                                                          For  
                    
                                  (Accounting Officer/ Procuring Entity) 
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INSTRUCTIONS TO TENDERERS. 
 
1. 1. General/Eligibility/Qualifications/Joint venture/Cost of      

tendering 
 

1.1 The Employer as defined in the Appendix to Conditions of Contract  
invites tenders for Works Contract as described in the tender 
documents.  The successful tenderer will be expected to complete 
the Works by the Intended Completion Date specified in the tender 
documents. 

 
1.2 All tenderers shall provide the Qualification Information, a 

statement that the tenderer (including all members of a joint 
venture and subcontractors) is not associated, or has not been 
associated in the past, directly or indirectly, with the Consultant or 
any other entity that has prepared the design, specifications, and 
other documents for the project or being proposed as Project 
Manager for the Contract.  A firm that has been engaged by the 
Employer to provide consulting services for the preparation or 
supervision of the Works, and any of its affiliates, shall not be 
eligible to tender. 

 
1.3 All tenderers shall provide in the Form of Tender and Qualification 

Information, a preliminary description of the proposed work 
method and schedule, including drawings and charts, as 
necessary. 

 
1.4 In the event that pre-qualification of potential tenderers has been 

undertaken, only tenders from pre-qualified  tenderers will be 
considered for award of Contract.  These qualified tenderers should 
submit with their tenders any information updating their original 
pre-qualification applications or, alternatively, confirm in their 
tenders that the originally submitted pre-qualification information 
remains essentially correct as of the date of tender submission. 

 
1.5 Where no pre-qualification of potential tenderers has been done, all 

tenderers shall include the following information and documents 
with their tenders , unless otherwise stated: 

 
(a) copies of original documents defining the constitution or 

legal status, place of registration, and principal place of 
business; written power of attorney of the signatory of 
the tender to commit the tenderer: 

 
(b) total monetary value of construction work performed for 

each of the last five years: 
 

(c) experience in works of a similar nature and size for each 
of the last five years, and details of work under way or 
contractually committed; and names and addresses of 
clients who may be contacted for further information on 
these contracts; 
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(d) major items of construction equipment proposed to 
carry out the Contract and an undertaking that they will 
be available for the Contract. 

 
(e) qualifications and experience of key site management 

and technical personnel proposed for the Contract and 
an undertaking that they shall be available for the 
Contract. 

 
(f) reports on the financial standing of the tenderer, such as 

profit and loss statements and auditor’s reports for the 
past five years; 

 
(g) evidence of adequacy of working capital for this Contract 

(access to line(s) of credit and availability of other 
financial resources); 

 
(h) authority to seek references from the tenderer’s 

bankers; 
 

(i) information regarding any litigation, current or during 
the last five years, in which the tenderer is involved, the 
parties concerned and disputed amount; and 

 
(j) proposals for subcontracting components of the Works 

amounting to more than 10 percent of the Contract 
Price. 

 
1.6 Tenders submitted by a joint venture of two or more firms as 

partners shall comply with the following requirements, unless 
otherwise stated: 

 
(a)      the tender shall include all the information listed in clause 

1.5  
above for each joint venture partner; 
 

(b)      the tender shall be signed so as to be legally binding on all 
     partners; 

 
(c)      all partners shall be jointly and severally liable for the                           

execution   
          of the Contract in accordance with the Contract terms; 

 
(d)      one of the partners will be nominated as being in charge,  

authorized to incur liabilities, and receive instructions for 
and  on behalf of all partners of the joint venture; and 

 
(e)     the execution of the entire Contract, including payment, shall 

be  
   done exclusively with the partner in charge. 

 
1.7 To qualify for award of the Contract, tenderers shall meet the 

following minimum qualifying criteria; 
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(a) annual volume of construction work of at least 2.5 times 

the estimated annual cashflow for the Contract; 
 

(b) experience as main contractor in the construction of at 
least 

 
(c)  two works of a nature and complexity equivalent to the 

Works 
over the last 10 years (to comply with this requirement, 
works cited should be at least 70 percent complete); 

 
(d) proposals for the timely acquisition (own, lease, hire, etc.) 

of the essential equipment listed as required for the Works; 
 

(e) a Contract manager with at least five years’ experience in 
works of an equivalent nature and volume, including no less 
than three years as Manager; and 

 
(f) liquid assets and/or credit facilities, net of other 

contractual commitments and exclusive of any advance 
payments which may be made under the Contract, of no 
less than 4 months of the estimated payment flow under 
this Contract. 

 
1.8 The figures for each of the partners of a joint venture shall be 

added together to determine the tenderer’s compliance with the 
minimum qualifying criteria of clause 1.7 (a) and (e); however, for a 
joint venture to qualify, each of its partners must meet at least 25 
percent of minimum criteria 1.7 (a), (b) and (e) for an individual 
tenderer, and the partner in charge at least 40 percent of those 
minimum criteria.  Failure to comply with this requirement will 
result in rejection of the joint venture’s tender.  Subcontractors’ 
experience and resources will not be taken into account in 
determining the tenderer’s compliance with the qualifying criteria, 
unless otherwise stated. 

 
1.9 Each tenderer shall submit only one tender, either individually or 

as a partner in a joint venture.  A tenderer who submits or 
participates in more than one tender (other than as a 
subcontractor or in cases of alternatives that have been permitted 
or requested) will cause all the proposals with the tenderer’s 
participation to be disqualified. 

 
1.10 The tenderer shall bear all costs associated with the preparation 

and submission of his tender, and the Employer will in no case be 
responsible or liable for those costs. 

 
1.11 The tenderer, at the tenderer’s own responsibility and risk, is 

encouraged to visit and examine the Site of the Works and its 
surroundings, and obtain all information that may be necessary 
for preparing the tender and entering into a contract for 
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construction of the Works.  The costs of visiting the Site shall be at 
the tenderer’s own expense.  

 
1.12 The procuring entity’s employees, committee members, board 

members and their relative (spouse and children) are not eligible to 
participate in the tender. 

 
1.13 The price to be changed for the tender document shall not exceed 

Kshs.5,000/= 
 

1.14 The procuring entity shall allow the tenderer to review the tender 
document free of charge before purchase. 
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2. Tender Documents 
 

2.1 The complete set of tender documents comprises the documents 
listed below and any addenda issued in accordance with Clause 
2.4. 

 
(a) These Instructions to Tenderers 
(b) Form of Tender and Qualification Information 
(c) Conditions of Contract 
(d) Appendix to Conditions of Contract 
(e) Specifications 
(f) Drawings 
(g) Bills of Quantities 
(h) Forms of Securities 

 
2.2 The tenderer shall examine all Instructions, Forms to be filled and 

Specifications in the tender documents.  Failure to furnish all 
information required by the tender documents, or submission of a 
tender not substantially responsive to the tendering documents in 
every respect will be at the tenderer’s risk and may result in 
rejection of his tender. 

 
2.3 A prospective tenderer making an inquiry relating to the tender 

documents may notify the Employer in writing or by cable, telex or 
facsimile at the address indicated in the letter of invitation to 
tender.  The Employer will only respond to requests for clarification 
received earlier than seven days prior to the deadline for 
submission of tenders.  Copies of the Employer’s response will be 
forwarded to all persons issued with tendering documents, 
including a description of the inquiry, but without identifying its 
source. 

 
2.4 Before the deadline for submission of tenders, the Employer may 

modify the tendering documents by issuing addenda.  Any 
addendum thus issued shall be part of the tendering documents 
and shall be communicated in writing or by cable, telex or 
facsimile to all tenderers.  Prospective tenderers shall acknowledge 
receipt of each addendum in writing to the Employer. 

2.5 To give prospective tenderers reasonable time in which to take an 
addendum into account in preparing their tenders, the Employer 
shall extend, as necessary, the deadline for submission of tenders, 
in accordance with Clause 4.2 here below. 
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3. Preparation of Tenders 
 

3.1 All documents relating to the tender and any correspondence shall 
be in English language. 

 
3.2 The tender submitted by the tenderer shall comprise the following: 

 
 

(a) These Instructions to Tenderers, Form of Tender, Conditions 
of Contract, Appendix to Conditions of Contract and 
Specifications; 

 
 

(b) Tender Security; 
 
 

(c) Priced Bill of Quantities ; 
 
 

(d) Qualification Information Form and Documents; 
 
 

(e) Alternative offers where invited; and 
 
 

(f) Any other materials required to be completed and submitted 
by the tenderers. 

 
3.3 The tenderer  shall fill in rates and prices for all items of the Works 

described in the Bill of Quantities.  Items for which no rate or price 
is entered by the tenderer will not be paid for when executed and 
shall be deemed covered by the other rates and prices in the Bill of 
Quantities.  All duties, taxes, and other levies payable by the 
Contractor under the Contract, or for any other cause relevant to 
the Contract, as of 30 days prior to the deadline for submission of 
tenders, shall be included in the tender price submitted by the 
tenderer. 

 
3.4 The rates and prices quoted by the tenderer shall only be subject 

to adjustment during the performance of the Contract if provided 
for in the Appendix to Conditions of Contract and provisions made 
in the Conditions of Contract. 

 
3.5 The unit rates and prices shall be in Kenya Shillings. 

 
3.6 Tenders shall remain valid for a period of sixty (60) days from the 

date of submission.  However in exceptional circumstances, the 
Employer may request that the tenderers extend the period of 
validity for a specified additional period.  The request and the 
tenderers’ responses shall be made in writing.  A tenderer may 
refuse the request without forfeiting the Tender Security.  A 
tenderer agreeing to the request will not be required or permitted 
to otherwise modify the tender, but will be required to extend the 
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validity of Tender Security for the period of the extension, and in 
compliance with Clause 3.7 - 3.11 in all respects. 

 
3.7 The tenderer shall furnish, as part of the tender, a Tender Security 

in the amount and form specified in the appendix to invitation to 
tenderers.  This shall be in the amount not exceeding 2 percent of 
the tender price 

 
3.8 The format of the Tender Security should be in accordance with 

the form of Tender Security included in Section G - Standard forms 
or any other form acceptable to the Employer . Tender Security 
shall be valid for 30 days beyond the validity of the tender. 

 
 

3.9 Any tender not accompanied by an acceptable Tender Security 
shall be rejected.  The Tender Security of a joint venture must 
define as “Tenderer” all joint venture partners and list them in the 
following manner:  a joint venture consisting 
of”…………”,”…………”,and “…………”. 

 
 

3.10 The Tender Securities of unsuccessful tenderers will be returned 
within 28 days of the end of the tender validity period specified in 
Clause 3.6. 

 
 

3.11 The Tender Security of the successful tenderer will be discharged 
when the tenderer has signed the Contract Agreement and 
furnished the required Performance Security. 

 
 

3.12 The Tender Security may be forfeited 
 

(a) if the tenderer withdraws the tender after tender opening 
during the period of tender validity; 

 
(b) if the tenderer does not accept the correction of the tender 

price, pursuant to Clause 5.7; 
 

(c) in the case of a successful tenderer, if the tenderer fails 
within the specified time limit to 

 
(i) sign the Agreement, or 

 
(ii) furnish the required Performance Security.  

 
 

3.13 Tenderers shall submit offers that comply with the requirements of 
the tendering documents, including the basic technical design as 
indicated in the Drawings and Specifications.  Alternatives will not 
be considered, unless specifically allowed in the invitation to 
tender.  If so allowed, tenderers wishing to offer technical 
alternatives to the requirements of the tendering documents must 
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also submit a tender that complies with the requirements of the 
tendering documents, including the basic technical design as 
indicated in the Drawings and Specifications.  In addition to 
submitting the basic tender, the tenderer shall provide all 
information necessary for a complete evaluation of the alternative, 
including design calculations, technical specifications, breakdown 
of prices, proposed construction methods and other relevant 
details.  Only the technical alternatives, if any, of  
the lowest evaluated tender conforming to the basic technical 
requirements shall be considered. 

 
3.14 The tenderer shall prepare one original of the documents 

comprising the tender documents as described in Clause 3.2 of 
these Instructions to Tenderers, bound with the volume containing 
the Form of Tender,  
and clearly marked “ORIGINAL”.  In addition, the tenderer shall 
submit copies of the tender, in the number specified in the 
invitation to tender, and clearly marked as “COPIES”.  In the event 
of discrepancy between them, the original shall prevail. 

 
3.15 The original and all copies of the tender shall be typed or written in 

indelible ink and shall be signed by a person or persons duly 
authorised to sign on behalf of the tenderer, pursuant to Clause 
1.5 (a) or 1.6 (b), as the case may be.  All pages of the tender where 
alterations or additions have been made shall be initialled by the 
person or persons signing the tender. 

 
3.16 Clarification of tenders shall be requested by the tenderer to be 

received by the procuring entity not later than 7 days prior to the 
deadline for submission of tenders. 

 
3.17 The procuring entity shall reply to any clarifications sought by the 

tenderer within 3 days of receiving the request to enable the 
tenderer to make timely submission of its tender. 

 
3.18 The tender security shall be in the amount of 0.5 – 2 per cent of 

the tender price. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 17

4. Submission of Tenders 
 

4.1 The tenderer shall seal the original and all copies of the tender in 
two inner envelopes and one outer envelope, duly marking the 
inner envelopes as “ORIGINAL” and “COPIES” as appropriate.  The 
inner and outer envelopes shall: 

10 
(a) be addressed to the Employer at the address provided in the 

invitation to tender; 
 

(b) bear the name and identification number of the Contract as 
defined in the invitation to tender; and 

 
(c) provide a warning not to open before the specified time and 

date for tender opening. 
 

4.2 Tenders shall be delivered to the Employer at the address specified 
above not later than the time and date specified in the invitation to 
tender.  However, the Employer may extend the deadline for 
submission of tenders by issuing an amendment in accordance 
with Sub-Clause 2.5 in which case all rights and obligations of the 
Employer and the tenderers previously subject to the original 
deadline will then be subject to the new deadline. 

 
4.3 Any tender received after the deadline prescribed in clause 4.2 will 

be returned to the tenderer un-opened. 
 

4.4 Tenderers may modify or withdraw their tenders by giving notice in 
writing before the deadline prescribed in clause 4.2.  Each 
tenderer’s modification or withdrawal notice shall be prepared, 
sealed, marked,  
and delivered in accordance with clause 3.13 and 4.1, with the 
outer and inner envelopes additionally marked 
“MODIFICATION”and “WITHDRAWAL”, as appropriate.  No tender 
may be modified after the deadline for submission of tenders. 

 
4.5 Withdrawal of a tender between the deadline for submission of  

tenders and the expiration of the period of tender validity specified 
in the invitation to tender or as extended pursuant to Clause 3.6 
may result in the forfeiture of the Tender Security pursuant to 
Clause 3.11. 

 
4.6 Tenderers may only offer discounts to, or otherwise modify the 

prices of their tenders by submitting tender modifications in 
accordance with Clause 4.4 or be included in the original tender 
submission. 
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5. Tender Opening and Evaluation 
 

5.1 The tenders will be opened by the Employer, including 
modifications made pursuant to Clause 4.4, in the presence of the 
tenderers’ representatives who choose to attend at the time and in 
the place specified in the invitation to tender.  Envelopes marked 
“WITHDRAWAL” shall be opened and read out first. Tenderers’ 
and Employer’s representatives who are present during the 
opening shall sign a register evidencing their attendance. 

 
5.2 The tenderers’ names, the tender prices, the total amount of each 

tender and of any alternative tender (if alternatives have been 
requested or permitted), any discounts, tender modifications and 
withdrawals, the presence or absence of Tender Security, and such 
other details as may be considered appropriate, will be announced 
by the Employer at the opening.  Minutes of the tender opening, 
including the information disclosed to those present will be 
prepared by the Employer. 

 
5.3 Information relating to the examination, clarification, evaluation, 

and comparison of tenders and recommendations for the award of  
Contract shall not be disclosed to tenderers or any other persons 
not officially concerned with such process until the award to the 
successful tenderer has been announced.  Any effort by a tenderer 
to influence the Employer’s officials, processing of tenders or 
award decisions may result in the rejection of his tender. 

 
5.4 To assist in the examination, evaluation, and comparison of 

tenders, the Employer at his discretion, may ask any tenderer for 
clarification of the tender, including breakdowns of unit rates.  The 
request for clarification and the response shall be in writing or by 
cable, telex or facsimile but no change in the price or substance of 
the tender shall be sought, offered, or permitted except as required 
to confirm the correction of arithmetic errors discovered in the 
evaluation of the tenders in accordance with Clause 5.7. 

 
5.5 Prior to the detailed evaluation of tenders, the Employer will 

determine whether each tender (a) meets the eligibility criteria 
defined  
in Clause 1.7;(b) has been properly signed; (c) is accompanied by 
the required securities; and (d) is substantially responsive to the 
requirements of the tendering documents.  A substantially 
responsive tender is one which conforms to all the terms, 
conditions and specifications of the tendering documents, without 
material deviation or reservation.  A material deviation or 
reservation is one (a) which  

 
affects in any substantial way the scope, quality, or performance of 
the works; (b) which limits in any substantial way, inconsistent 
with the tendering documents, the Employer’s rights or the 
tenderer’s obligations under the Contract; or (c) whose rectification 
would affect unfairly the competitive position of other tenderers 
presenting substantially responsive tenders. 
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5.6 If a tender is not substantially responsive, it will be rejected, and 

may not subsequently be made responsive by correction or 
withdrawal of the nonconforming deviation or reservation. 

 
5.7 Tenders determined to be substantially responsive will be checked 

for any arithmetic errors.  Errors will be corrected as follows: 
 

(a) where there is a discrepancy between the amount in figures 
and the amount in words, the amount in words will prevail; 
and 

 
(b) where there is a discrepancy between the unit rate and the 

line item total resulting from multiplying the unit rate by the 
quantity, the unit rate as quoted will prevail, unless in the 
opinion of the Employer, there is an obvious typographical 
error, in which case the adjustment will be made to the entry 
containing that error. 

 
(c) In the event of a discrepancy between the tender amount as 

stated in the Form of Tender and the corrected tender figure 
in the main summary of the Bill of Quantities, the amount 
as stated in the Form of Tender shall prevail. 

 
(d) The Error Correction Factor shall be computed by expressing 

the difference between the tender amount and the corrected 
tender sum as a percentage of the corrected Builder’s Work 
(i.e. Corrected tender sum less P.C. and Provisional Sums) 

 
(e) The Error Correction Factor shall be applied to all Builder’s 

Work (as a rebate or addition as the case may be) for the 
purposes of valuations for Interim Certificates and valuation 
of variations. 

 
(f) the amount stated in the tender will be adjusted in 

accordance with the above procedure for the correction of 
errors and, with  
concurrence of the tenderer, shall be considered as binding 
upon the tenderer.  If the tenderer does not accept the 
corrected amount, the tender may be rejected and the 
Tender Security may be forfeited in accordance with clause 
3.11. 

 
5.8 The Employer will evaluate and compare only the tenders 

determined to be substantially responsive in accordance with 
Clause 5.5. 

 
5.9 In evaluating the tenders, the Employer will determine for each 

tender the evaluated tender price by adjusting the tender price as 
follows: 

 
(a) making any correction for errors pursuant to clause 5.7; 
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(b) excluding provisional sums and the provision, if any, for 
contingencies in the Bill of Quantities, but including 
Dayworks where priced competitively. 

 
(a) making an appropriate adjustment for any other acceptable 

variations, deviations, or alternative offers submitted in 
accordance with clause 3.12; and 

 
(b) making appropriate adjustments to reflect discounts or other 

price modifications offered in accordance with clause 4.6 
 
5.10 The Employer reserves the right to accept or reject any variation, 

deviation, or alternative offer.  Variations, deviations, and 
alternative offers and other factors which are in excess of the 
requirements of the tender documents or otherwise result in 
unsolicited benefits for the Employer will not be taken into account 
in tender evaluation. 

 
5.11 The tenderer shall not influence the Employer on any matter 

relating to his tender from the time of the tender opening to the 
time the Contract is awarded.  Any effort by the Tenderer to 
influence the Employer or his employees in his decision on tender 
evaluation, tender comparison or Contract award may result in the 
rejection of the tender. 

 
5.12 Firms incorporated in Kenya where indigenous Kenyans own 51% 

or more of the share capital shall be allowed a 10% preferential 
bias provided that they do not sub-contract work valued at more 
than 50% of the Contract Price excluding Provisional Sums to an  
non-indigenous sub-contractor.  
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6. Award of Contract 
 

6.1 Subject to Clause 6.2, the award of the Contract will be made to 
the tenderer whose tender has been determined to be substantially  
responsive to the tendering documents and who has offered the 
lowest evaluated tender price, provided that such tenderer has 
been determined to be (a) eligible in accordance with the provision 
of Clauses 1.2, and (b) qualified in accordance with the provisions 
of clause 1.7 and 1.8. 

 
6.2 Notwithstanding clause 6.1 above, the Employer reserves the right 

to  
accept or reject any tender, and to cancel the tendering process 
and reject all tenders, at any time prior to the award of Contract, 
without thereby incurring any liability to the affected tenderer or 
tenderers or any obligation to inform the affected tenderer or 
tenderers of the grounds for the action. 

 
6.3 The tenderer whose tender has been accepted will be notified of the 

award prior to expiration of the tender validity period in writing or 
by cable, telex or facsimile.  This notification (hereinafter and in all 
Contract documents called the “Letter of Acceptance”) will state the 
sum (hereinafter and in all Contract documents called the 
“Contract Price”)that the Employer will pay the Contractor in 
consideration of the execution, completion, and maintenance of the 
Works by the Contractor as prescribed by the Contract. At the 
same time the other tenderers shall be informed that their tenders 
have not been successful. 

 
The contract shall be formed on the parties signing the contract. 

 
6.4 The Agreement will incorporate all agreements between the 

Employer and the successful tenderer.  Within 14 days of receipt 
the successful tenderer will sign the Agreement and return it to the 
Employer. 

 
6.5 Within 21 days after receipt of the Letter of Acceptance, the 

successful tenderer shall deliver to the Employer a Performance 
Security in the amount stipulated in the Appendix to Conditions of 
Contract and in the form stipulated in the Tender documents. The 
Performance Security shall be in the amount and specified form  

 
6.6 Failure of the successful tenderer to comply with the requirements 

of clause 6.5 shall constitute sufficient grounds for cancellation of 
the award and forfeiture of the Tender Security. 

 
6.7 Upon the furnishing by the successful tenderer of the Performance 

Security, the Employer will promptly notify the other tenderers 
that their tenders have been unsuccessful. 

 
6.8 Preference where allowed in the evaluation of tenders shall not be 

allowed for contracts not exceeding one year (12 months) 
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6.9 The tender evaluation committee shall evaluate the tender within 
30 days of the validity period from the date of opening the tender. 

 
6.10 The parties to the contract shall have it signed within 30 days from 

the date of notification of contract award unless there is an 
administrative review request. 

 
6.11 Contract price variations shall not be allowed for contracts not 

exceeding one year (12 months) 
 

6.12 Where contract price variation is allowed, the valuation shall not 
exceed 15% of the original contract price. 

 
6.13 Price variation request shall be processed by the procuring entity 

within 30 days of receiving the request. 
 

6.14 The procuring entity may at any time terminate procurement 
proceedings before contract award and shall not be liable to any 
person for the termination. 

 
6.15 The procuring entity shall give prompt notice of the termination to 

the tenderers and on request give its reasons for termination 
within 14 days of receiving the request from any tenderer. 

  
6.16 A tenderer who gives false information in the tender document 

about its qualification or who refuses to enter into a contract after 
notification of contract award shall be considered for debarment 
from participating in future public procurement. 

 
 
7. Corrupt and Fraudulent practices  
 

7.1   The procuring entity requires that tenderers observe the highest 
standards of ethics during procurement process and execution of 
contracts. A tenderer shall sign a declaration that he has not and 
will not be involved in corrupt and fraudulent practices. 
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CONDITIONS OF CONTRACT 

 
1. Definitions 
 

1.1 In this Contract, except where context otherwise requires, the 
following terms shall be interpreted as indicated; 

 
“Bill of Quantities” means the priced and completed Bill of 
Quantities forming part of the tender. 
 
“Compensation Events” are those defined in Clause 24 
hereunder. 
 
“The Completion Date” means the date of completion of the 
Works as certified by the Project Manager, in accordance with 
Clause 31. 
 
“The Contract” means the agreement entered into between the 
Employer and the Contractor as recorded in the Agreement Form 
and signed by the parties including all attachments and 
appendices thereto and all documents incorporated by reference 
therein to execute, complete, and maintain the Works, 
 
“The Contractor” refers to the person or corporate body whose 
tender to carry out the Works has been accepted by the Employer. 
 
“The Contractor’s Tender”is the completed tendering document 
submitted by the Contractor to the Employer. 
 
“The Contract Price” is the price stated in the Letter of 
Acceptance and thereafter as adjusted in accordance with the 
provisions of the Contract. 
 
“Days” are calendar days; “Months” are calendar months. 
 
“A Defect” is any part of the Works not completed in accordance 
with the Contract. 
 
“The Defects Liability Certificate” is the certificate issued by 
Project Manager upon correction of defects by the Contractor. 
 
“The Defects Liability Period” is the period named in the 
Contract Data and calculated from the Completion Date. 
 
“Drawings” include calculations and other information provided or 
approved by the Project Manager for the execution of the Contract. 
 
“Dayworks” are Work inputs subject to payment on a time basis 
for labour and the associated materials and plant. 
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“Employer”, or the “Procuring entity” as defined in the Public 
Procurement Regulations (i.e. Central or Local Government 
administration, Universities, Public Institutions and Corporations, 
etc) is the party who employs the Contractor to carry out the 
Works. 
 
“Equipment” is the Contractor’s machinery and vehicles brought 
temporarily to the Site for the execution of the Works. 
 
“The Intended Completion Date” is the date on which it is 
intended that the Contractor shall complete the Works.  The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration order. 
 
“Materials” are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 
 
“Plant” is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 
 
“Project Manager” is the person named in the Appendix to 
Conditions of Contract (or any other competent person appointed 
by the Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible for 
supervising the execution of the Works and administering the 
Contract and shall be an “Architect” or a “Quantity Surveyor” 
registered under the Architects and Quantity Surveyors Act Cap 
525 or an “Engineer” registered under Engineers Registration Act 
Cap 530. 
 
“Site” is the area defined as such in the Appendix to Condition of 
Contract. 
 
“Site Investigation Reports” are those reports that may be 
included in the tendering documents which are factual and 
interpretative about the surface and subsurface conditions at the 
Site. 
 
“Specifications” means the Specifications of the Works included 
in the Contract and any modification or addition made or approved 
by the Project Manager. 
 
“Start Date” is the latest date when the Contractor shall 
commence execution of the Works.  It does not necessarily coincide 
with the Site possession date(s). 
 
“A Subcontractor” is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the Work in the 
Contract, which includes Work on the Site. 
 
“Temporary works” are works designed, constructed, installed, 
and removed by the Contractor which are needed for construction 
or installation of the Works. 
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“A Variation” is an instruction given by the Project Manager which 
varies the Works. 

 
“The Works” are what the Contract requires the Contractor to construct, 
install, and turnover to the Employer, as defined in the Appendix to 
Conditions of Contract. 

 
2. Interpretation 
 

2.1 In interpreting these Conditions of Contract, singular also means 
plural, male also means female or neuter, and the other way 
around.  Headings have no significance.  Words have their normal 
meaning in English Language unless specifically defined.  The 
Project Manager will provide instructions clarifying queries about 
these Conditions of Contract. 

 
2.2 If sectional completion is specified in the Appendix to Conditions of 

Contract, reference in the Conditions of Contract to the Works, the 
Completion Date and the Intended Completion Date apply to any 
section of the Works (other than references to the Intended 
Completion Date for the whole of the Works). 

 
2.3 The following documents shall constitute the Contract documents 

and shall be interpreted in the following order of priority; 
 

(1) Agreement, 
 

(2) Letter of Acceptance, 
 

(3) Contractor’s Tender, 
 

(4) Appendix to Conditions of Contract, 
 

(5) Conditions of Contract, 
 

(6) Specifications, 
 

(7) Drawings, 
 

(8) Bill of Quantities, 
 

(9) Any other documents listed in the Appendix to Conditions of 
Contract as forming part of the Contract. 

 
                    Immediately after the execution of the Contract, the Project 
Manager       
                    shall furnish both the Employer and the Contractor with two 
copies       
                    each of all the Contract documents. Further, as and when 
necessary  
                    the Project Manager shall furnish the Contractor [always with a 
copy                                        
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                    to the Employer] with three [3] copies of such further drawings or  
                    details or descriptive schedules as are reasonably necessary either 
                    to explain or amplify the Contract drawings or to enable the  
                    Contractor to carry out and complete the Works in accordance 
with 
                    these Conditions. 
 
3.      Language and Law 
 

3.1 Language of the Contract and the law governing the Contract shall 
be English language and the Laws of Kenya respectively unless  

          otherwise stated. 
 
4 Project Manager’s Decisions 
 

4.1 Except where otherwise specifically stated, the Project Manager will 
decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

 
5 Delegation 
 

5.1 The Project Manager may delegate any of his duties and 
responsibilities to others after notifying the Contractor. 

 
6 Communications 
 

6.1 Communication between parties shall be effective only when in 
writing.  A notice shall be effective only when it is delivered. 

 
7 Subcontracting 
 

7.1 The Contractor may subcontract with the approval of the Project 
Manager, but may not assign the Contract without the approval of 
the Employer in writing.  Subcontracting shall not alter the 
Contractor’s obligations. 

 
8 Other Contractors 

 
8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities etc. as listed in the 
Appendix to Conditions of Contract and also with the Employer, as 
per the directions of the Project Manager.  The Contractor shall 
also provide facilities and services for them.  The Employer may 
modify the said List of Other Contractors etc., and shall notify the 
Contractor of any such modification. 

 
9 Personnel 
 

9.1 The Contractor shall employ the key personnel named in the 
Qualification Information, to carry out the functions stated in the 
said Information or other personnel approved by the Project 
Manager. The Project Manager will approve any proposed 
replacement of key personnel only if their relevant qualifications 
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and abilities are substantially equal to or better than those of the 
personnel listed in the Qualification Information.  If the Project 
Manager asks the Contractor to remove a person who is a member 
of the Contractor’s staff or work force, stating the reasons, the 
Contractor shall ensure that the person leaves the Site within 
seven days and has no further connection with the Work in the 
Contract. 

 
10 Works 
 

10.1 The Contractor shall construct and install the Works in 
accordance with the Specifications and Drawings.  The Works may 
commence on the Start Date and shall be carried out in 
accordance with the Program submitted by the Contractor, as 
updated with the approval of the Project Manager, and complete 
them by the Intended Completion Date. 

 
11 Safety and Temporary Works  
 

11.1 The Contractor shall be responsible for the design of temporary 
works.  However before erecting the same, he shall submit his 
designs including specifications and drawings to the Project 
Manager and to any other relevant third parties for  their approval.  
No erection of temporary works shall be done until such approvals 
are obtained. 

 
11.2 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary works and all drawings 
prepared by the Contractor for the execution of the temporary or 
permanent Works, shall be  subject to prior approval by the Project 
Manager before they can be used. 

 
11.3 The Contractor shall be responsible for the safety of all activities 

on the Site. 
 
12. Discoveries 
 

12.1 Anyth ing of historical or other interest or of significant value 
unexpectedly discovered on Site shall be the property of the 
Employer.  The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for 
dealing with them. 

 
13. Work Program 

 
13.1 Within the time stated in the Appendix to Conditions of Contract, 

the Contractor shall submit to the Project Manager for approval a 
program showing the general methods, arrangements, order, and 
timing for all the activities in the Works.  An update of the program 
shall be a program showing the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the 
remaining Work, including any changes to the sequence of the 
activities. 



 30

 
The Contractor shall submit to the Project Manager for approval an 
updated program at intervals no longer than the period stated in 
the Appendix to Conditions of Contract.  If the Contractor does not 
submit an updated program within this period, the Project 
Manager 
may withhold the amount stated in the said Appendix from the 
next payment certificate and continue to withhold this amount 
until  the next payment after the date on which the overdue 
program has been submitted.  The Project Manager’s approval of 
the program shall not alter the Contractor’s obligations.  The 
Contractor may revise the program and submit it to the Project 
Manager again at any time.  A revised program shall show the 
effect of Variations and Compensation Events. 
 

14. Possession of Site 
 

14.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date stated 
in the Appendix to Conditions of Contract , the Employer will be 
deemed to have delayed the start of the relevant activities, and this 
will be a Compensation Event. 

 
15. Access to Site 
 

15.1 The Contractor shall allow the Project Manager and any other 
person authorised by the Project Manager, access to the Site and 
to any place where work in connection with the Contract is being 
carried out or is intended to be carried out. 

 
16. Instructions 
 

16.1 The Contractor shall carry out all instructions of the Project 
Manager which are in accordance with the Contract. 

 
17. Extension or Acceleration of Completion Date 

 
17.1 The Project Manager shall extend the Intended Completion Date if 

a Compensation Event occurs or a variation is issued which makes 
it impossible for completion to be achieved by the Intended 
Completion Date without the Contractor taking steps to accelerate 
the remaining Work, which would cause the Contractor to incur 
additional cost.  The Project Manager shall decide whether and by 
how much to extend the Intended Completion Date within 21 days 
of the Contractor asking the Project Manager in writing for a 
decision upon the effect of a Compensation Event or variation and 
submitting full supporting information.  If the Contractor has 
failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay caused by such failure shall not be 
considered in assessing the new (extended) Completion Date. 

 
17.2 No bonus for early completion of the Works shall be paid to the 

Contractor by the Employer. 
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18. Management Meetings 
 
18.1 A Contract management meeting shall be held monthly and 

attended by the Project Manager and the Contractor.  Its business 
shall be to review the plans for the remaining Work and to deal 
with matters raised in accordance with the early warning 
procedure.  The Project Manager shall record the minutes of 
management meetings and provide copies of the same to those 
attending the meeting and the Employer.  The responsibility of the 
parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended the 
meeting. 

 
19. Early Warning 

 
19.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 
may adversely affect the quality of the Work, increase the Contract 
Price or delay the execution of the Works.  The Project Manager 
may require the Contractor to provide an estimate of the expected 
effect of the future event or circumstance on the Contract Price 
and Completion Date.  The estimate shall be provided by the 
Contractor as soon as reasonably possible. 

 
19.2 The Contractor shall cooperate with the Project Manager in making 

and considering proposals on how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the 
Work and in carrying out any resulting instructions of the Project 
Manager. 

 
20. Defects 
 

20.1 The Project Manager shall inspect the Contractor’s work and notify 
the Contractor of any defects that are found.  Such inspection 
shall not affect the Contractor’s responsibilities.  The Project 
Manager may instruct the Contractor to search for a defect and to 
uncover and test any Work that the Project Manager considers 
may have a defect.  Should the defect be found, the cost of 
uncovering and making good shall be borne by the Contractor, 
However, if there is no defect found, the cost of uncovering and 
making good shall be treated as a variation and added to the 
Contract Price. 

 
20.2 The Project Manager shall give notice to the Contractor of any 

defects  
before the end of the Defects Liability Period, which begins at 
Completion, and is defined in the Appendix to Conditions of 
Contract.  The Defects Liability Period shall be extended for as long 
as defects remain to be corrected. 
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20.3 Every time notice of a defect is given, the Contractor shall correct 
the notified defect within the length of time specified by the Project 
Manager’s notice.  If the Contractor has not corrected a defect 
within the time specified in the Project Manager’s notice, the 
Project Manager will assess the cost of having the defect corrected 
by other parties and such cost shall be treated as a variation and 
be deducted from the Contract Price. 

 
21. Bills Of Quantities 
 

21.1 The Bills of Quantities shall contain items for the construction, 
installation, testing and commissioning of the Work to be done by 
the Contractor.  The Contractor will be paid for the quantity of the 
Work done at the rate in the Bills of Quantities for each item. 

 
21.2 If the final quantity of the Work done differs from the quantity in 

the Bills of Quantities for the particular item by more than 25 
percent and  provided the change exceeds 1 percent of the Initial 
Contract price, the Project Manager shall adjust the rate to allow 
for the change. 

 
21.3 If requested by the Project Manager, the Contractor shall provide 

the Project Manager with a detailed cost breakdown of any rate in 
the Bills of Quantities. 

 
22. Variations 
 

22.1 All variations shall be included in updated programs produced by 
the Contractor. 

 
 
22.2 The Contractor shall provide the Project Manager with a quotation 

for carrying out the variations when requested to do so.  The 
Project Manager shall assess the quotation, which shall be given 
within seven days of the request or within any longer period as 
may be stated by the Project Manager and before the Variation is 
ordered.  

 
 

22.3 If the work in the variation corresponds with an item description in 
the Bills of Quantities and if in the opinion of the Project Manager, 
the quantity of work is not above the limit stated in Clause 21.2 or 
the timing of its execution does not cause the cost per unit of 
quantity to change, the rate in the Bills of Quantities shall be used 
to calculate the value of the variation.  If the cost per unit of 
quantity changes, or  
if the nature or timing of the work in the variation does not 
correspond with items in the Bills of Quantities, the quotation by 
the Contractor shall be in the form of new rates for the relevant 
items of Work.   
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22.4 If the Contractor’s quotation is unreasonable, the Project Manager 
may order the variation and make a change to the Contract price, 
which shall be based on the Project Manager’s own forecast of the 
effects of the variation on the Contractor’s costs. 

 
 

22.5 If the Project Manager decides that the urgency of varying the 
Work would prevent a quotation being given and considered 
without delaying the Work, no quotation shall be given and the 
variation shall be treated as a Compensation Event. 

 
 

22.6 The Contractor shall not be entitled to additional payment for costs 
that could have been avoided by giving early warning. 

 
 

22.7 When the Program is updated, the Contractor shall provide the 
Project Manager with an updated cash flow forecast. 

 
23. Payment Certificates, Currency of Payments and Advance Payments 
 

23.1 The Contractor shall submit to the Project Manager monthly 
applications for payment giving sufficient details of the Work done 
and materials on Site and the amounts which the Contractor 
considers himself to be entitled to. The Project Manager shall 
check the monthly application and certify the amount to be paid to 
the Contractor within 14 days.  The value of Work executed and 
payable shall be determined by the Project Manager. 

 
 

23.2 The value of Work executed shall comprise the value of the 
quantities of the items in the Bills of Quantities completed, 
materials delivered on Site,  variations and compensation events.   
Such materials shall become the property of the Employer once the 
Employer has paid the Contractor for their value .  Thereafter, they 
shall not be removed from Site without the Project Manager’s 
instructions except for use upon the Works. 

 
 

23.3 Payments shall be adjusted for deductions for retention.  The 
Employer shall pay the Contractor the amounts certified by the 
Project Manager within 30 days of the date of issue of  each 
certificate.  If the Employer makes a late payment, the Contractor 
shall be paid simple interest on the late payment in the next 
payment.  Interest shall be calculated on the basis of number of 
days delayed  at a rate three percentage points above the Central 
Bank of Kenya’s  average rate for base lending  prevailing as of the 
first day the payment becomes overdue. 
 

23.4 If an amount certified is increased in a later certificate or as a 
result of an award by an Arbitrator, the Contractor shall be paid 
interest upon the delayed payment as set out in this clause.  
Interest shall be calculated from the date upon which the 
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increased amount would have been certified in the absence of 
dispute. 

 
 

23.5 Items of the Works for which no rate or price has been entered in 
will not be paid for by the Employer and shall be deemed covered 
by other rates and prices in the Contract. 

 
23.6 The Contract Price shall be stated in Kenya Shillings.  All 

payments to the Contractor shall be made in Kenya Shillings and 
foreign currency in the proportion indicated in the tender, or 
agreed prior to the execution of the Contract Agreement and 
indicated therein.  The rate of exchange for the calculation of the 
amount of foreign currency payment shall be the rate of exchange 
indicated in the Appendix to Conditions of Contract.  If the 
Contractor indicated foreign currencies for payment other than the 
currencies of the countries of origin of related goods and services 
the Employer reserves the right to pay the equivalent at the time of 
payment in the currencies of the countries of such goods and 
services.  The Employer and the Project Manager shall be notified 
promptly by the Contractor of an changes in the expected foreign 
currency requirements of the Contractor during the execution of 
the Works as indicated in the Schedule of Foreign Currency 
Requirements and the foreign and local currency portions of the 
balance of the Contract Price shall then be amended by agreement 
between Employer and the Contractor in order to reflect 
appropriately such changes. 

 
23.7 In the event that an advance payment is granted, the following 

shall apply:- 
 
a) On signature of the Contract, the Contractor shall at his 

request, and without furnishing proof of expenditure, be 
entitled to an advance of 10% (ten percent) of the original 
amount of the Contract.  The advance shall not be subject to 
retention money. 

 
b) No advance payment may be made before the Contractor has 

submitted proof of the establishment of deposit or   a directly  
liable guarantee satisfactory to the Employer in the amount 
of the advance payment.  The guarantee shall be in the same 
currency as the advance. 

 
c) Reimbursement of the lump sum advance shall be made by 

deductions from the Interim payments and where applicable 
from the balance owing to the Contractor.  Reimbursement 
shall begin when the amount of the sums due under the 
Contract reaches 20% of the original amount of the Contract.  
It shall have been completed by the time 80% of this amount 
is reached. 
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The amount to be repaid by way of successive deductions shall be 
calculated by means of the formula: 
 
R = A(x1 – x11) 

       80 – 20  
Where: 
 
   R = the amount to be reimbursed 
 
   A = the amount of the advance which has been 
granted 
 

X1      = the amount of proposed cumulative payments as 
a percentage of the original amount of the 
Contract.  This figure will exceed 20% but not 
exceed 80%. 

 
X11     = the amount of the previous cumulative 

payments as a percentage of the original amount 
of the Contract.  This figure will be below 
80%but not less than 20%. 

 
d) with each reimbursement the counterpart of the directly 

liable guarantee may be reduced accordingly. 
 

24. Compensation Events 
 

24.1 The following issues shall constitute Compensation Events: 
 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date stated in the Appendix to 
Conditions of Contract. 

 
(b) The Employer modifies the List of Other Contractors, etc., in 

a way that affects the Work of the Contractor under the 
Contract. 

 
(c) The Project Manager orders a delay or does not issue 

drawings, specifications or instructions required for 
execution of the Works on time. 

 
(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon the Work, which is then 
found to have no defects. 

 
(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 
 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of the 
Letter of Acceptance from the information issued to 
tenderers (including the Site investigation reports), from 
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information available publicly and from a visual inspection of 
the Site. 

 
 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer or additional 
work required for safety or other reasons. 

 
(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

 
(i) The effects on the Contractor of any of the Employer’s risks. 

 
(j) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 
 

(k) Other compensation events described in the Contract or 
determined by the Project Manager shall apply. 

 
24.2 If a compensation event would cause additional cost or would 

prevent the Work being completed before the Intended Completion 
Date, the Contract Price shall be increased and/or the Intended 
Completion Date shall be extended.  The Project Manager shall 
decide whether and by how much the Contract Price shall be 
increased and whether and by how much the Intended Completion 
Date shall be extended. 

 
24.3 As soon as information demonstrating the effect of each 

compensation event upon the Contractor’s forecast cost has been 
provided by the Contractor, it shall be assessed by the Project 
Manager, and the Contract Price shall be adjusted accordingly.  If 
the Contractor’s forecast is deemed unreasonable, the Project 
Manager shall adjust the Contract Price based on the Project 
Manager’s own forecast.  The  
Project Manager will assume that the Contractor will react 
competently and promptly to the event. 

 
24.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 
Contractor not having given early warning or not having co-
operated with the Project Manager. 

 
24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if 

provided for in the Appendix to Conditions of Contract. 
 

24.6 The Contractor shall give written notice to the Project Manager of 
his intention to make a claim within thirty days after the event 
giving rise to the claim has first arisen.  The claim shall be 
submitted within thirty days thereafter. 

 



 37

Provided always that should the event giving rise to the claim of 
continuing effect, the Contractor shall submit an interim claim 
within the said thirty days and a final claim within thirty days of 
the end of the event giving rise to the claim. 

 
25. Price Adjustment 
 

25.1 The Project Manager shall adjust the Contract Price if taxes, duties 
and other levies are changed between the date 30 days before the 
submission of tenders for the Contract and the date of Completion.  
The adjustment shall be the change in the amount of tax payable 
by the Contractor. 

 
25.2 The Contract Price shall be deemed to be based on exchange rates 

current at the date of tender submission in calculating the cost to 
the Contractor of materials to be specifically imported (by express 
provisions in the Contract Bills of Quantities or Specifications) for 
permanent incorporation in the Works.  Unless otherwise stated in 
the Contract, if at any time during the period of the Contract 
exchange rates shall be varied and this shall affect the cost to the 
Contractor of such materials, then the Project Manager shall 
assess the net difference in the cost of such materials.  Any 
amount from time to time so assessed shall be added to or 
deducted from the Contract Price, as the case may be. 

 
25.3 Unless otherwise stated in the Contract, the Contract Price shall 

be deemed to have been calculated in the manner set out below 
and in sub-clauses 25.4 and 25.5 and shall be subject to 
adjustment in the events specified thereunder; 

 
(i) The prices contained in the Contract Bills of Quantities shall 

be deemed to be based upon the rates of wages and other  
emoluments and expenses as determined by the Joint 
Building Council of Kenya (J.B.C.) and set out in the 
schedule of basic rates issued 30 days before the date for 
submission of tenders.A copy of the schedule used by the 
Contractor in his pricing shall be attached in the Appendix 
to Conditions of Contract. 

 
(ii) Upon J.B.C. determining that any of the said rates of wages 

or other emoluments and expenses are increased or 
decreased, then the Contract Price shall be increased or 
decreased by the amount assessed by the Project Manager 
based upon the difference, expressed as a percentage, 
between the rate set out  
in the schedule of basic rates issued 30 days before the date 
for submission of tenders and the rate published by the 
J.B.C. and applied to the quantum of labour incorporated 
within the amount of Work remaining to be executed at the 
date of publication of such increase or decrease. 

 
(iii) No adjustment shall be made in respect of changes in the 

rates of wages and other emoluments and expenses which 
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occur after the date of Completion except during such other 
period as may be granted as an extension of time under 
clause 17.0 of these Conditions. 

 
25.4 The prices contained in the Contract Bills of Quantities shall be 

deemed to be based upon the basic prices of materials to be 
permanently incorporated in the Works as determined by the 
J.B.C. and set out in the schedule of basic rates issued 30 days 
before the date for submission of tenders. A copy of the schedule 
used by the Contractor in his pricing shall be attached in the 
Appendix to Conditions of Contract. 

 
25.5 Upon the J.B.C. determining that any of the said basic prices are 

increased or decreased then the Contract Price shall be increased 
or decreased by the amount to be assessed by the Project Manager 
based upon the difference between the price set out in the 
schedule of basic rates issued 30 days before the date for 
submission of tenders and the rate published by the J.B.C. and 
applied to the quantum of the relevant materials which have not 
been taken into account in arriving at the amount of any interim 
certificate under clause 23 of these Conditions issued before the 
date of publication of such increase or decrease. 

 
25.6 No adjustment shall be made in respect of changes in basic prices 

of materials which occur after the date for Completion except 
during such other period as may be granted as an extension of 
time under clause 17.0 of these Conditions. 

 
 

25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in 
respect of any materials included in the schedule of basic rates. 

 
26. Retention 
 

26.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the Appendix to Conditions of 
Contract until Completion of the whole of the Works.  On 
Completion of the whole of the Works, half the total amount 
retained shall be repaid to the Contractor and the remaining half 
when the Defects Liability Period has passed and the Project 
Manager has certified that all defects notified to the Contractor 
before the end of this period have been corrected. 

 
27. Liquidated Damages 
 

27.1 The Contractor shall pay liquidated damages to the Employer at 
the rate stated in the Appendix to Conditions of Contract for each 
day that the actual Completion Date is later than the Intended 
Completion Date.  The Employer may deduct liquidated damages 
from payments due to the Contractor.  Payment of liquidated 
damages shall not alter  the Contractor’s liabilities. 
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27.2 If the Intended Completion Date is extended after liquidated 
damages have been paid, the Project Manager shall correct any 
overpayment of liquidated damages by the Contractor by adjusting 
the next payment certificate.  The Contractor shall be paid interest 
on the overpayment, calculated from the date of payment to the 
date of repayment, at the rate specified in Clause 23.30 

 
28. Securities 
 

28.1 The Performance Security shall be provided to the Employer no 
later than the date specified in the Letter of Acceptance and shall 
be issued in an amount and form and by a reputable bank 
acceptable to the Employer, and denominated in Kenya Shillings. 
The Performance Security shall be valid until a date 30 days 
beyond the date of issue of the Certificate of Completion. 

 
29. Dayworks 
 

29.1 If applicable, the Dayworks rates in the Contractor’s tender shall 
be used for small additional amounts of Work only when the 
Project Manager has given written instructions in advance for 
additional work to be paid for in that way. 

 
29.2 All work to be paid for as Dayworks shall be recorded by the 

Contractor on Forms approved by the Project Manager.  Each  
completed form shall be verified and signed by the Project Manager 
within two days of the Work being done. 

 
29.3 The Contractor shall be paid for Dayworks subject to obtaining 

signed Dayworks forms. 
 
30. Liability and Insurance 

 
30.1 From the Start Date until the Defects Correction Certificate has 

been issued, the following are the Employer’s risks: 
 

(a) The risk of personal injury, death or loss of or damage to 
property (excluding the Works, Plant, Materials and 
Equipment), which are due to; 

 
(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 
of the Works, or 

 
(ii) negligence, breach of statutory duty or interference 

with any legal right by the Employer or by any person 
employed by or contracted to him except the 
Contractor. 

 
(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 
Employer or in Employer’s design, or due to war or 
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radioactive contamination directly affecting the place where 
the Works are being  executed.  

 
30.2 From the Completion Date until the Defects Correction Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is the Employer’s risk except loss or damage due to; 

 
(a) a defect which existed on or before the Completion Date. 

 
(b) an event occurring before the Completion Date, which was 

not itself the Employer’s risk 
 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

 
30.3 From the Start Date until the Defects Correction Certificate has 

been issued, the risks of personal injury, death and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risk 
are Contractor’s risks. 

 
The Contractor shall provide, in the joint names of the Employer 
and the Contractor, insurance cover from the Start Date to the end 
of the Defects Liability Period, in the amounts stated in the 
Appendix to Conditions of Contract for the following events; 
(a) loss of or damage to the Works, Plant, and Materials; 
(b) loss of or damage to Equipment; 
(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract, 
and 

(d) personal injury or death. 
 

30.4 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date.  All such insurance shall provide 
for compensation required to rectify the loss or damage incurred. 

 
30.5 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance which 
the Contractor should have provided and recover the premiums 
from payments otherwise due to the Contractor or, if no payment 
is due, the payment of the premiums shall be a debt due. 

 
30.6 Alterations to the terms of an insurance shall not be made without 

the approval of the Project Manager.  Both parties shall comply 
with any conditions of insurance policies. 

 
31. Completion and taking over 

 
31.1 Upon deciding that the Works are complete, the Contractor shall 

issue a written request to the Project Manager to issue a Certificate 
of  Completion of the Works.  The Employer shall take over the Site 
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and the Works within seven [7] days of the Project Manager’s 
issuing a Certificate of Completion. 

 
32. Final Account 

 
32.1 The Contractor shall issue the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 
to him by the Employer under the Contract before the end of the 
Defects Liability Period.  The Project Manager shall issue a Defects 
Liability Certificate and certify any final payment that is due to the 
Contractor within 30 days of receiving the Contractor’s account if 
it is correct and complete.  If it is not, the Project Manager shall 
issue within 30 days a schedule that states the scope of the 
corrections or additions that are necessary.  If the final account is 
still unsatisfactory after it has been resubmitted, the Project 
Manager shall decide on the amount payable to the Contractor and 
issue a Payment Certificate.  The Employer shall pay the 
Contractor the amount due in the Final Certificate within 60 days. 

 
33. Termination 
 

33.1 The Employer or the Contractor may terminate the Contract if the 
other party causes a fundamental breach of the Contract.  These  

 
fundamental breaches of Contract shall include, but shall not be 
limited to, the following; 

 
(a) the Contractor stops work for 30 days when no stoppage of 

work is shown on the current program and the stoppage has 
not been authorised by the Project Manager; 

 
(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 
within 30 days; 

 
(c) the Contractor is declared bankrupt or goes into liquidation 

other than for a reconstruction or amalgamation; 
 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 30 days (for Interim 
Certificate) or 60 days (for Final Certificate)of issue. 

 
(e) the Project Manager gives notice that failure to correct a 

particular defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable period of 
time determined by the Project Manager; 

 
(f) the Contractor does not maintain a security, which is 

required. 
 
33.2 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 
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under Clause 33.1 above, the Project Manager shall decide 
whether the breach is fundamental or not. 

 
33.3 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 
 

33.4 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible.  The Project Manager shall 
immediately thereafter arrange for a meeting for the purpose of 
taking record of the Works executed and materials , goods, 
equipment and temporary buildings on Site. 

 
34. Payment Upon Termination 

 
34.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the Work done and materials ordered 
and delivered to Site up to the date of the issue of the certificate.  
Additional liquidated damages shall not apply.  If the total amount 
due to the Employer exceeds any payment due to the Contractor, 
the difference shall be a debt payable by the Contractor. 

 
34.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the Work 
done, materials ordered, the reasonable cost of removal of 
equipment, repatriation of the Contractor’s personnel employed 
solely on the  
Works, and the Contractor’s costs of protecting and securing the 
Works. 

 
34.3 The Employer may employ and pay other persons to carry out and 

complete the Works and to rectify any defects and may enter upon 
the Works and use all materials on the Site, plant, equipment and 
temporary works.  

 
34.4 The Contractor shall, during the execution or after the completion 

of the Works under this clause remove from the Site as and when 
required, within such reasonable time as the Project Manager may 
in writing specify, any temporary buildings, plant, machinery, 
appliances, goods or materials belonging to or hired by him, and in 
default the Employer may (without being responsible for any loss 
or damage) remove and sell any such property of the Contractor, 
holding the proceeds less all costs incurred to the credit of the 
Contractor. 
Until after completion of the Works under this clause the Employer 
shall not be bound by any other provision of this Contract to make 
any payment to the Contractor, but upon such completion as 
aforesaid and the verification within a reasonable time of the 
accounts therefore the Project Manager shall certify the amount of 
expenses properly incurred by the Employer and, if such amount 
added to the money paid to the Contractor before such 



 43

determination exceeds the total amount which would have been 
payable on due completion in accordance with this Contract the 
difference shall be a debt payable to the Employer by the 
Contractor; and if the said amount added to the said money be less 
than the said total amount, the difference shall be a debt payable 
by the Employer to the Contractor. 

 
35. Release from Performance 

 
35.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated.  The Contractor shall make the Site safe and stop 
Work as quickly as possible after receiving this certificate and shall 
be paid for all Work carried out before receiving it. 

 
36. Corrupt gifts and payments of commission 

 
The Contractor shall not; 
 
(a) Offer or give or agree to give to any person in the service of the  
 

Employer any gift or consideration of any kind as an inducement 
or reward for doing or forbearing to do or for having done or 
forborne to do any act in relation to the obtaining or execution of 
this or any other Contract for the Employer or for showing or 
forbearing to show favour  
or disfavour to any person in relation to this or any other contract 
for the Employer. 

 
(b) Enter into this or any other contract with the Employer in 

connection with which commission has been paid or agreed to be 
paid by him or on his behalf or to his knowledge, unless before the 
Contract is made particulars of any such commission and of the 
terms and conditions of any agreement for the payment thereof 
have been disclosed in writing to the Employer. 
 
Any breach of this Condition by the Contractor or by anyone 
employed by him or acting on his behalf (whether with or without 
the knowledge of the Contractor) shall be an offence under the 
provisions of the Public Procurement Regulations issued under The 
Exchequer and Audit Act Cap 412 of the Laws of Kenya. 

 
37. Settlement Of Disputes 
 

37.1 In case any dispute or difference shall arise between the Employer 
or the Project Manager on his behalf and the Contractor, either 
during the progress or after the completion or termination  of the 
Works, such dispute shall be notified in writing by either party to 
the other with a request to submit it to arbitration and to concur 
in the appointment of an Arbitrator within thirty days of the notice.  
The dispute shall be referred to the arbitration and final decision of 
a person to be agreed between the parties.  Failing agreement to 
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concur in the appointment of an Arbitrator, the Arbitrator shall be 
appointed by the Chairman or Vice Chairman of any of the 
following professional institutions; 

 
(i) Architectural Association of Kenya 

 
(ii) Institute of Quantity Surveyors of Kenya 

 
(iii) Association of Consulting Engineers of Kenya 

 
(iv) Chartered Institute of Arbitrators (Kenya Branch) 

 
(v) Institution of Engineers of Kenya 

 
On the request of the applying party.  The institution written to 
first by the aggrieved party shall take precedence over all other 
institutions. 

 
 

37.2 The arbitration may be on the construction of this Contract or on 
any matter or thing of whatsoever nature arising thereunder or in 
connection therewith, including any matter or thing left by this 
Contract to the discretion of the Project Manager, or the 
withholding by the Project Manager of any certificate to which the 
Contractor may claim to be entitled to or the measurement and 
valuation referred to in clause 23.0 of these conditions, or the 
rights and liabilities of the parties subsequent to the termination of 
Contract. 

 
37.3 Provided that no arbitration proceedings shall be commenced on 

any dispute or difference where notice of a dispute or difference 
has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the 
dispute. 

 
37.4 Notwithstanding the issue of a notice as stated above, the 

arbitration of such a dispute or difference shall not commence 
unless an attempt has in the first instance been made by the 
parties to settle such dispute or difference amicably with or 
without the assistance of third parties.  Proof of such attempt shall 
be required. 

 
37.5 Notwithstanding anything stated herein the following matters may 

be referred to arbitration before the practical completion of the 
Works or abandonment of the Works or termination of the 
Contract by either party: 

 
37.5.1 The appointment of a replacement Project Manager       

Upon the said person ceasing to act. 
 

37.5.2 Whether or not the issue of an instruction by the 
Project  

Manager is empowered by these Conditions.        
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37.5.3 Whether or not a certificate has been improperly 

withheld 
or is not in accordance with these Conditions. 

 
37.5.4 Any dispute or difference arising in respect of war 

risks    
or war damage. 

 
37.6 All other matters shall only be referred to arbitration after the 

completion or alleged completion of the Works or termination or 
alleged termination of the Contract, unless the Employer and the 
Contractor agree otherwise in writing. 

 
37.7 The Arbitrator shall, without prejudice to the generality of his 

powers, have powers to direct such measurements, computations, 
tests or valuations as may in his opinion be desirable in order to 
determine the rights of the parties and assess and award any sums 
which ought to have been the subject of or included in any 
certificate. 

 
 
 

37.8 The Arbitrator shall, without prejudice to the generality of his 
powers,  

 
have powers to open up, review and revise any certificate, opinion, 
decision, requirement or notice and to determine all matters in 
dispute which shall be submitted to him in the same manner as if 
no such certificate, opinion, decision requirement or notice had 
been given. 

 
37.9 The award of such Arbitrator shall be final and binding upon the 

parties. 
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SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT 
 

PARTICULAR INSERTIONS TO BE MADE IN THE AGREEMENT AND 

CONDITIONS OF CONTRACTS 

 
THE EMPLOYER IS 
 
Name:  County Government of Kilifi 
 
Name of Authorized Representative:  CHIEF OFFICER –  Department of 
Trade, Industrialization and Co - operative 
 
 Telephone:  
 
The Project Manager is- County Works Officer - Public Works 
 
Address:  P.O. Box 409 
 
Telephone:  _ 
 
The name (and identification number) of the Contract is   
_____________________________________________________________________________ 
 
The Works consist of Proposed Completion of Matano Mane Market and 
associated Electrical and Mechanical works. 
 
The Site Possession Date shall be agreed with the project Manager. 
 
The Start Date shall be agreed with the project Manager. 
 
The Intended Completion Date for the whole of the Works shall be Twenty 

Four (24) weeks from the date of Possession. 

The following documents also form part of the Contract: 
_____________________________________________________________________________ 
The Contractor shall submit a revised program for the Works within  Fourteen 
(14) days of delivery of the Letter of Acceptance. 
 
The Site is located at Matano Mane – Sokoke Ward  
 
The Defects Liability period is 6 Months. 
 
Clause 8: Other Contractors, utilities etc., to be engaged by the Employer on 
the Site. Include those for the execution of; 

 
i) Electrical Works 
 
ii) Mechanical Works 
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V.A.T. should be captured as a percentage  of the works and reflected on the 
Grand summary. 
 
Clause 30: The minimum insurance cover shall be contractor’s All risk 
Insurance 
 
Clause 32: Period of final measurement three months 
 
Clause 27: liquidated and ascertained damages shall be  
 
Clause 23: Period of interim certificates_ monthly 
 
Clause 23: Period of honoring certificates_30 days 
 
Clause 23: Percentage of certified value retained 10% 
 
Clause 23: Limit of retention fund 10% 
 
Under clause 23: The project manager shall be responsible for the preparation 
of the interim Payment certificates for the contractor. 
 
Under clause 32: The project manager shall be responsible for the preparation 
of the Final Account of the Project. 
 
Under Clause 25: Fluctuation clause 25.3 to 25.6 shall not apply in this 
contract. 
 
Under clause 6.5 & 28.1: Performance security shall be 5% of contract sum. 
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SECTION V – STANDARD FORM 
 
 (i)        Form of Invitation for Tenders 

(ii)         Form of Tender 
(iii)         Letter of Acceptance 
(iv)         Form of Agreement 
(v)         Form of Tender Security 
(vi)         Performance Bank Guarantee  
(vii)          Bank Guarantee for Advance Payment 
(viii)   Qualification Information 
(ix)         Tender Questionnaire 
(xi)         Confidential Business Questionnaire 
(x)         Statement of Foreign Currency Requirement 
(xi)  Details of Sub-Contractors 
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FORM OF INVITATION FOR TENDERS 

 
_______________________[date] 
 
To: _____________________________________ [name of Contractor] 
 _____________________________________[address] 
 _____________________________________ 
 _____________________________________ 
 
Dear Sirs: 
 
Reference:______________________________________________[Contract Name] 
 
You have been prequalified to tender for the above project. 
 
We hereby invite you and other prequalified tenderers to submit a tender for 
the execution and completion of the above Contract. 
 
A complete set of tender documents may be purchased by you from ____ 
________________________________________________________________________ 
   [mailing address, cable/telex/facsimile numbers]. 
 
Upon payment of a non-refundable fee of Kshs __________________________ 
 
All tenders must be accompanied by ________________number of copies of the 
same and a security in the form and amount specified in the tendering 
documents, and must be delivered to  
________________________________________________________________________ 
   [address and location] 
 
at or before _______________________(time and date).  Tenders will be opened 
immediately thereafter, in the presence of tenderers’ representatives who 
choose to attend. 
 
Please confirm receipt of this letter immediately in writing by cable/facsimile or 
telex. 
 
Yours faithfully, 
 
_____________________________________ Authorized Signature 
 
_____________________________________  Name and Title 
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FORM OF TENDER 

TO:  __________________________[Name of Employer) ____________[Date] 
       __________________________[Name of Contract] 
 
Dear Sir, 
 
1. In accordance with the Conditions of Contract, Specifications, Drawings 

and Bills of Quantities for the execution of the above named Works, we, 
the undersigned offer to construct, install and complete such Works and 
remedy any defects therein for the sum of 
Kshs._____________________________[Amount in figures]Kenya 
Shillings_______________________________________________________________
____________________________[Amount in words] 

 
2.    We undertake, if our tender is accepted, to commence the Works as   

soon as is reasonably possible after the receipt of the Project Manager’s 
notice to commence, and to complete the whole of the Works comprised in 
the Contract within the time stated in the Appendix to Conditions of 
Contract. 

 
3.   We agree to abide by this tender until ___________________[Insert date], and 

it shall remain binding upon us and may be accepted at any time before 
that date. 

 
4. Unless and until a formal Agreement is prepared and executed this  tender 

together with your written acceptance thereof, shall constitute a binding 
Contract between us. 

 
5. We understand that you are not bound to accept the lowest or any tender 

you may receive. 
 

Dated this ____________________ day of _______20________________ 
 
Signature __________________in the capacity of___________________ 
 
duly authorized to sign tenders for and on behalf of 
_____________________________________________[Name of Employer] 
of___________________________________________[Address of Employer] 
 
Witness; Name______________________________________  
 
         Address_____________________________________  
 
      Signature___________________________________ 
 
      Date_______________________________________ 
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LETTER OF ACCEPTANCE 
 [letterhead paper of the Employer] 
 
 
            
       _______________________[date] 
 
To:  _______________________ 
 [name of the Contractor] 
 
 _____________________ 
 [address of the Contractor] 
 
Dear Sir, 
 
This is to notify you that your Tender dated ___________________________ 
for the execution of  ________________________________________________ 
[name of the Contract and identification number,as given in the Tender 
documents] for the Contract Price of Kshs.  __________________________ [amount 
in figures][Kenya Shillings______________________________(amount in words) ]  in 
accordance with the Instructions to Tenderers is hereby accepted. 
 
You are hereby instructed to proceed with the execution of the said Works in 
accordance with the Contract documents. 
 
Authorized Signature  ………………………………………………………………… 
 
Name and Title of Signatory  ………………………………………………………… 
 
Attachment : Agreement 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 
 
 
 



 52

FORM OF AGREEMENT 

THIS AGREEMENT, made the __________day of ________ 20 ______ 

between________________________________________of [or whose 

registered office is situated at ...................................................   

(hereinafter called “the Employer”) of the one part AND 
__________________________________________of[or whose registered office is 
situated at]_________________________________________ 
(hereinafter called “the Contractor”) of the other part. 
 
WHEREAS THE Employer is desirous that the Contractor executes 
________________________________________________________________________ 
(name and identification number of Contract ) (hereinafter called “the Works”) 
located at______________________________[Place/location of the Works]and the 
Employer has accepted the tender submitted by the Contractor for the 
execution and completion of such Works and the remedying of any defects 
therein for the Contract Price of Kshs___________________________[Amount in 
figures],Kenya Shillings_____________________________________________[Amount 
in words]. 
 
NOW THIS AGREEMENT WITNESSETH as follows: 
 
1. In this Agreement, words and expressions shall have the same meanings 

as are respectively assigned to them in the Conditions of Contract 
hereinafter referred to. 

 
2. The following documents shall be deemed to form and shall be read and 

construed as part of this Agreement i.e. 
 

(i) Letter of Acceptance 
 

(ii) Form of Tender  
 

(iii) Conditions of Contract Part I 
 

(iv) Conditions of Contract Part II and Appendix to Conditions of 
Contract 

 
(v) Specifications 

 
(vi) Drawings 

 
(vii) Priced Bills of Quantities 
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3. In consideration of the payments to be made by the Employer to the 
Contractor as hereinafter mentioned, the Contractor hereby covenants with the 
Employer to execute and complete the Works and remedy any defects therein 
in conformity in all respects with the provisions of the Contract. 
4.     The Employer hereby covenants to pay the Contractor in      
        consideration of the execution and completion of the Works and the  
        remedying of defects therein, the Contract Price or such other sum    
        as may become payable under the provisions of the Contract at the  
        times and in the manner prescribed by the Contract. 
 
IN WITNESS whereof the parties thereto have caused this Agreement to be 
executed the day and year first before written. 
 
(i) FOR AND ON BEHALF OF THE EMPLOYER 
 
Name:  ………………………………………………………………………………. 
 
Title: …………………………………………………………………………………. 
 
Binding Signature& Stamp:- ……………………………………………………..  
 
Date:- ………………………………………………………………………………… 
 
Witnessed by: 
 
Name:- ………………………………………………………………………………. 
 
Title – ....................................................................................................... 
 
Address:- ………………………………………………………………………….. 
 
Binding Signature& Stamp:- ……………………………………………………. 
 
Date:- ………………………………………………………………………………… 
 
(ii) FOR AND ON BEHALF OF THE CONTRACTOR 
 
Name of Contractor:- ………………………………………………………………… 
 
Full Name of Contractor’s 
Authorized Representative:- ……………………………………………………….. 
 
Title:- ……………………………………………………………………………………. 
 
Binding Signature& Stamp:- ………………………………………………………… 
 
Date:- …………………………………………………………………………………….. 
 
Witnessed by: 
 
Name:- …………………………………………………………………………………… 
 
Address:- …………………………………………………………………………………. 
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Binding Signature& Stamp:- ………………………………………………………..  
 
Date:- …………………………………………………………………………………….. 
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FORM OF TENDER SECURITY 
 
WHEREAS ……………………………………….. (hereinafter called “the Tenderer”) 
has submitted his tender dated ………………………… for the construction of 
……………………………………………………………………… 
……………………  (Name of Contract) 
 
KNOW ALL PEOPLE by these presents that WE ……………………… having our 
registered office at  ………………(hereinafter called “the Bank”), are bound unto 
……………………………(hereinafter called “the Employer”) in the sum of 
Kshs.……………………… for which payment well and truly to be made to the 
said Employer, the Bank binds itself, its successors and assigns by these 
presents  sealed with the Common Seal of the said Bank this ……………. Day of 
………20………… 
 
THE CONDITIONS of this obligation are: 
 
1. If after tender opening the tenderer withdraws his tender during the 

period of tender validity specified in the instructions to tenderers  
Or 
 

2. If the tenderer, having been notified of the acceptance of his tender by 
the Employer during the period of tender validity: 

 
(a) fails or refuses to execute the form of Agreement in accordance 

with the Instructions to Tenderers, if required; or 
(b) fails or refuses to furnish the Performance Security, in accordance 

with the Instructions to Tenderers; 
 

We undertake to pay to the Employer up to the above amount upon 
receipt of his first written demand, without the Employer having to 
substantiate his demand, provided that in his demand the Employer will 
note that the amount claimed by him is due to him, owing to the 
occurrence of one or both of the two conditions, specifying the occurred 
condition or conditions. 
 
This guarantee will remain in force up to and including thirty (30) days 
after the period of tender validity, and any demand in respect thereof 
should reach the Bank not later than the said date. 

  
___________________________  ______________________________ 
  [Date [     [signature of the Bank] 
 
 ___________________________  ______________________________ 
  [Witness]     [Seal] 

 
 
 
 
 
 
 
 



 56

PERFORMANCE BANK GUARANTEE  
 
To:  _________________________(Name of Employer)   ___________(Date) 
      __________________________(Address of Employer) 
 
Dear Sir, 
 
WHEREAS ______________________(hereinafter called “the Contractor”) has 
undertaken, in pursuance of Contract No. _____________ dated _________ to 
execute _______________ (hereinafter called “the Works”); 
 
AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognised bank for 
the sum specified therein as security for compliance with his obligations in 
accordance with the Contract; 
 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 
 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible 
to you, on behalf of the Contractor, up to a total of Kshs. ________________ 
(amount of Guarantee in figures) Kenya 
Shillings__________________________________________ (amount of Guarantee in 
words), and we undertake to pay you, upon your first written demand and 
without cavil or argument, any sum or sums within the limits of Kenya 
Shillings _________________________ (amount of Guarantee in words) as aforesaid 
without your needing to prove or to show grounds or reasons for your demand 
for the sum specified therein. 
 
We hereby waive the necessity of your demanding the said debt from the 
Contractor before presenting us with the demand. 
 
We further agree that no change, addition or other modification of the terms of 
the Contract or of the Works to be performed thereunder or of any of the 
Contract documents which may be made between you and the Contractor shall 
in any way release us from any liability under this Guarantee, and we hereby 
waive notice of any change, addition, or modification. 
 
This guarantee shall be valid until the date of issue of the Certificate of 
Completion. 

 
SIGNATURE AND SEAL OF THE GUARANTOR ___________________ 
 
 
 Name of Bank ____________________________________________ 
  

Address ________________________________________________ 
  

Date ______________________________________________________ 
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BANK GUARANTEE FOR ADVANCE PAYMENT 
 
To: ________________________ [name of Employer] ___________(Date) 
 ________________________[address of Employer] 
 
Gentlemen, 
 
Ref: _______________________________________________[name of Contract] 
 
 
In accordance with the provisions of the Conditions of Contract of the above-
mentioned Contract, We,_______________________________________[name and 
Address of Contractor] (hereinafter called “the Contractor”) shall deposit with 
_______________________________[name of Employer] a bank guarantee to 
guarantee his proper and faithful performance under the said Contract in an 
amount of Kshs._____________[amount of Guarantee in figurers] Kenya 
Shillings_____________________________________[amount of Guarantee in words]. 
 
We,   ________________[bank or financial institution], as instructed by the 
Contractor, agree unconditionally and irrevocably to guarantee as primary 
obligator and not as Surety merely, the payment to 
___________________________[name of Employer] on his first demand without 
whatsoever right of objection on our part and without his first claim to the 
Contractor, in the amount not exceeding Kshs________________________[amount 
of Guarantee in figures] Kenya Shillings 
_____________________________________________________________[amount of 
Guarantee in words], such amount to be reduced periodically by the amounts 
recovered by you from the proceeds of the Contract. 
 
We further agree that no change or addition to or other modification of the 
terms of the Contract or of the Works to be performed thereunder or of any of 
the Contract documents which may be made between 
________________________[name of Employer] and the Contractor, shall in any 
way release us from any liability under this guarantee, and we hereby waive 
notice of any such change, addition or modification. 
 
No drawing may be made by you under this guarantee until we have received 
notice in writing from you that an advance payment of the amount listed above 
has been paid to the Contractor pursuant to the Contract. 
 
This guarantee shall remain valid and in full effect from the date of the  
advance payment under the Contract until  
______________________________________________(name of Employer) receives full 
payment of the same amount from the Contract. 
 
Yours faithfully, 
 
 
 
Signature and Seal __________________________________________________ 
 
Name of the Bank or financial institution ______________________________ 
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Address  ______________________________________________________________ 
 
Date  _________________________________________________________________ 
 
Witness: Name:  ____________________________________________________ 
 
  Address:  __________________________________________________ 
 
  Signature:  ________________________________________________ 
 
  Date:  _____________________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 59

QUALIFICATION   INFORMATION 
 
1. Individual Tenderers or Individual Members of Joint Ventures 
 

1.1 Constitution or legal status of tenderer (attach copy or 
Incorporation Certificate); 
Place of registration:  ____________________________ 
 
Principal place of business _____________________________ 
 
Power of attorney of signatory of tender ____________________ 
 

1.2 Total annual volume of construction work performed in the last 
five years 

Year Volume 
 

 Currency                 Value 
 
 

 

 
1.3 Work performed as Main Contractor on works of a similar nature 

and volume over the last five years.  Also list details of work under 
way or committed, including expected completion date. 

 
Project name  Name of client Type of work Value of   
   and contact  performed and      Contract 
   person  year of 
      completion 

  _________     ___________     __________     ________ 
        _________     ___________      __________    ________ 
         ________      __________       __________     _______ 
          

 
1.4 Major items of Contractor’s Equipment proposed for carrying out 

the Works.  List all information requested below.   
 
 

Item of 
Equipment         

Description, 
Make and age 
(years) 

Condition(new, 
good, poor) and 
number 
available 

Owned, leased 
(from whom?), 
or to be 
purchased 
(from whom?) 

_________
_________ 
_________
(etc.)  

____________
____________
____________ 

___________
___________
___________ 

 

 
 
 



 60

1.5 Qualifications and experience of key personnel proposed for 
administration and execution of the Contract.  Attach biographical 
data.   

 
Position Name Years of 

experience 
(general) 

Years of 
experience in 
proposed position 

Project Manager 
__________________ 
___________________ 
 
 
(etc.) 
 

 
 
 
 

  

 
1.6 Financial reports for the last five years:  balance sheets, profit and 

loss statements, auditor’s reports, etc.  List below and attach 
copies. 
 
_________________________________________________________________
_______________________________________________________ 
 

1.7 Evidence of access to financial resources to meet the qualification 
requirements:  cash in hand, lines of credit, etc.  List below and 
attach copies of supportive documents. 
____________________________________________________________ 
____________________________________________________________ 

  _____________________________________________ 
 

1.8 Name, address and telephone, telex and facsimile numbers of 
banks that may provide reference if contacted by the Employer. 

 
 _________________________________________________________________

_ 
           ____________________________________________________________ 

 
1.9 Statement of compliance with the requirements of Clause 1.2 of 

the Instructions to Tenderers. 
              
____________________________________________________________ 
____________________________________________________________ 
_____________________________________________ 

 
1.10 Proposed program (work method and schedule) for the whole of the 

Works.  
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2 Joint Ventures 
 

2.4 The information listed in 1.1 – 1.10 above shall be provided for 
each partner of the joint venture. 

 
 

2.5 The information required in 1.11 above shall be provided for the 
joint venture. 

 
2.6 Attach the power of attorney of the signatory(ies) of the tender 

authorizing signature of the tender on behalf of the joint venture 
 

2.7 Attach the Agreement among all partners of the joint venture ( and 
which is legally binding on all partners), which shows that: 

 
a) all partners shall be jointly and severally liable for the 

execution of the Contract in accordance with the Contract 
terms; 

 
b) one of the partners will be nominated as being in charge, 

authorized to incur liabilities  and receive instructions for 
and on behalf of any and all partners of the joint venture; 
and 

 
c) the execution of the entire Contract, including payment, 

shall be done exclusively with the partner in charge. 
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TENDER QUESTIONNAIRE 
 

 Please fill in block letters. 
 
1. Full names of tenderer 
 

……………………………………………………………………………………… 
 
2. Full address of tenderer to which tender correspondence is to be sent 

(unless an agent has been appointed below) 
 

……………………………………………………………………………………… 
 
3. Telephone number (s) of tenderer 
 

……………………………………………………………………………………… 
 
4. Telex address of tenderer 
 

……………………………………………………………………………………… 
 
5. Name of tenderer’s representative to be contacted on matters of the 

tender during the tender period 
 

……………………………………………………………………………………… 
 
6. Details of tenderer’s nominated agent (if any) to receive tender notices.  

This is essential if the tenderer does not have his registered address in 
Kenya (name, address, telephone, telex) 

 
……………………………………………………………………………………… 
 
……………………………………………………………………………………… 
 
       _______________________ 
       Signature of Tenderer 
 
Make copy and deliver to:_____________________(Name of Employer) 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 



 63

 
CONFIDENTIAL BUSINESS QUESTIONNAIRE 

 
 
You are requested to give the particulars indicated in Part 1 and either Part 2 
(a), 2 (b) or 2 (c) and 2 (d) whichever applies to your type of business. 
 
You are advised that it is a serious offence to give false information on this 
Form. 
 
Part 1 – General 
 
Business Name  ……………………………………………………………………… 
 
Location of business premises;          Country/Town………………………. 
 
Plot No……………………………………… Street/Road ………………………… 
 
Postal Address……………………………… Tel No……………………………….. 
 
Nature of Business………………………………………………………………….. 
 
Current Trade Licence No…………………… Expiring date………………… 
 
Maximum value of business which you can handle at any time: K. 
pound……………………….. 
 
Name of your bankers……………………………………………………………… 
 
Branch………………………………………………………………………………… 
 
Part 2 (a) – Sole Proprietor 
 
Your name in full…………………………………… Age………………………… 
 
Nationality………………………………… Country of Origin………………… 
 
*Citizenship details ………………………………………………………………… 
 
Part 2 (b) – Partnership  
 
Give details of partners as follows: 
 
 Name in full     Nationality     Citizenship Details        Shares 
     1…………………………………………………………………………………… 
     2…………………………………………………………………………………… 
     3…………………………………………………………………………………… 
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Part 2(c) – Registered Company: 
 
Private or public…………………………………………………………… 
 
State the nominal and issued capital of the Company- 
 
Nominal Kshs………………………………………………………………… 
 
Issued Kshs…………………………………………………………………… 
 
Give details of all directors as follows: 
 
Name in full .     Nationality. Citizenship Details*. Shares. 
 
 
1. 
……………………………………………………………………………………… 
 
2. 
……………………………………………………………………………………… 
 
3. 
……………………………………………………………………………………… 
 
4. 
……………………………………………………………………………………… 
 
 
Part 2(d) – Interest in the Firm: 
 
Is there any person / persons in …………… ………(Name of Employer) 
who has interest in this firm? Yes/No………………………(Delete as 
necessary) 
 
I certify that the information given above is correct. 
 
……………………… ……………………… ………………… 
(Title)    (Signature)   (Date) 

 
 

 Attach proof of citizenship 
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS 
 

(See Clause 23] of the Conditions of Contract) 
 

In the event of our Tender for the  execution of____________________ 
__________________________(name of Contract) being accepted, we would 
require in accordance with Clause 21 of the Conditions of Contract, 
which is attached hereto, the following percentage: 
 
(Figures)………………………… (Words)………………………………… 
 
of  the Contract Sum, (Less Fluctuations) to be paid in foreign currency. 
 
 
Currency in which foreign exchange element is required: 
 
……………………………………………………………………………………… 
 
Date:  The ………… Day of …………….. 20……………. 
 
Enter 0% (zero percent) if no payment will be made in foreign currency. 
 
Maximum foreign currency requirement shall be _____________(percent) of 
the Contract Sum, less Fluctuations. 
 
 
 

 
 
       _____________________ 
       (Signature of Tenderer) 
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DETAILS OF SUB-CONTRACTORS 
 

If the Tenderer wishes to sublet any portions of the Works under any 
heading, he must give below details of the sub-contractors he intends to 
employ for each portion. 
 
Failure to comply with this requirement may invalidate the tender.   
 
(1) Portion of Works to be sublet:  ……………………………… 
  
      [i)      Full name of Sub-contractor 

and address of head office: ……………………………… 
 
     ……………………………… 

 
(ii) Sub-contractor’s experience 

of similar works carried out 
in the last 3 years with 
Contract value:   ……………………………… 
 
     ……………………………… 
      
     ……………………………… 
 

(2) Portion of Works to sublet:  ……………………………… 
 
 (i) Full name of sub-contractor  
  and address of head office: ……………………………… 
 
       ……………………………… 
 
       ……………………………… 
 

(ii) Sub-contractor’s experience 
of similar works carried out 
in the last 3 years with 
contract value:   …………………………… 
 
     …………………………… 
 
      
____________________             _______________________ 
[Signature of Tenderer)   Date 
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LETTER OF NOTIFICATION OF AWARD 
        

Address of Procuring Entity 
   _____________________ 
   _____________________ 
To:   
         
   
   
 
RE: Tender No.  
 
        Tender Name  
 
This is to notify that the contract/s stated below under the above mentioned 
tender have been awarded to you.  
  
  
 

1. Please acknowledge receipt of this letter of notification signifying your 
acceptance. 

 
2. The contract/contracts shall be signed by the parties within 30 days of 

the date of this letter but not earlier than 14 days from the date of the 
letter.  

 
 
3. You may contact the officer(s) whose particulars appear below on the 

subject matter of this letter of notification of award.  
 
(FULL PARTICULARS)  
  

  
  
  
  

          SIGNED FOR ACCOUNTING OFFICER 
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 SECTION V      

 SPECIFICATIONS AND  PRICING NOTES      
       
       
       
 The contractor should read carefully the following specification for workmanship   
 prepared  in accordance with standard specifications for building works 1976    
 Edition prepared by the Department of Public 

Works  
     

 GENARAL ITEMS      
       
 Materials Generally      
       
A.1 All materials used on the works shall be new and of the qualities and kinds specified herein and equal 
  to approved samples.  Deliveries shall be made sufficiently in advance to enable samples to be taken  
 and tested if required.  No materials shall be used until approved and all materials which are not approved or 
  which are damaged, contaminated or have deteriorated in any way or do not comply in any way with the 
  requirements of this specification shall be rejected and shall be immediately removed from the site at the 
  Contractors expense.      
       
A.2 Material for which there is a Kenya Bureau of Standard 

specification 
   

       
 All materials used in the works for which a Kenya Bureau of Standards Specification has been published 
  shall conform with the latest edition thereof in every way.  The Architect reserves the right to demand that 
  the Contractor shall obtain at his own expense a certificate in respect of any materials to state that is in 
  accordance with the Kenya Bureau of Standard specification.     
       
A.3 Materials for which there is no Kenya Bureau of Standards specification   
       
 All materials used in the works for which no Kenya Bureau of Standards specification has been published 
  shall conform with the British Standards Specification for such materials.  If there are no published 
  standards as specified for any materials, the quality of such materials shall be generally of a standard 
  equal to those for which there is a Kenya Bureau of Standards or British Standard specification. 
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 EXCAVATION AND EARTHWORK      
       
B.1 Site Clearance      
       
 Site Clearance shall include the cutting down of all trees, stumps, bushes, vegetation and rubbish, burning 
  the debris arising in approved locations and carting remaining material to a tip provided by the Contractor. 
       
B.2 Nature of the Soil      
       
 The Contractor is advised to visit the site and ascertain the nature of the ground to be excavated and he 
  shall price accordingly and no claim will be allowed for want of knowledge in this respect.  
       
 Rates for excavation shall include for excavation in soil, earth, black cotton, sandy soil, Murram, tuff, soft 
  rock, boulders or whatever other subsoil is encountered except hard rock as defined below.  
       
B.3 Foundation Excavations      
       
 a) The foundation trenches and column bases shall be excavated to the widths and depths of the 
  concrete foundations shown on the drawings or to such widths and depths as the Engineer may 
  instruct after examination of the excavations.  Quantities of all excavations shall be measured and 
  valued by the Quantity Surveyor and any difference between such measurements and the  
  measurements herein given shall be dealt with as a variation to the Contract.   
       
 If however, the Contractor excavates to any greater depths than shown in the drawings or as  
  instructed by the Engineer, then he shall at his own expense fill in such extra depth of excavation 
  with concrete as specified for the foundations to the satisfaction of the Engineer.  The Contractor 
  shall not be paid for the cost of any excavation executed deeper or wider than shown on the  
  drawings or instructed by the Engineer nor the cost of back filling such excavation or disposing of 
  surplus.      
       
B.4 Surplus Soil Disposal      
       
 Excavated material not required for subsequent refilling shall be removed to areas off site which shall be 
  approved by the Architect.      
       
B.5 B.5 Top Soil for Spreading      
       
 Where required in the Bills of Quantities, top soil required for subsequent spreading over finished work 
  shall be especially selected and shall be dumped in special heaps as indicated by the Architect.  Such top 
  soil shall be reasonably free from vegetation to the satisfaction of the Architect and shall be compacted as 
  little as possible in the heaps.      
       
B.6 Filling under Surface Beds in Buildings      
       
 i)   Murram filling      
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   Murram for filling as base course shall be from an approved source and of the highest quality. It 
  shall be laid in layers not less than 150mm thick and not greater than 230mm thick prior to  
  compaction.  Water will be applied to O.M.O. and each layer will be thoroughly compacted by at 
  least 8 passes of a 10 tonne smooth wheeled roller or a 2 tonne vibrating roller until all movement 
  ceases and 100% C.B.R. is obtained.      
       
 i)   Hardcore filling      
       
 Hardcore filling shall be crushed rock, broken concrete or other approved hard granular materials 
  broken to pass not greater than a 150mm ring or to be 75% of the finished thickness of the layers 
  being compacted whichever is the less and graded so that it can be easily and thoroughly  
  compacted by rolling.  The filling is to be laid in layers each of a consolidated thickness not  
  exceeding 230mm.      
       
B.7 Anti-termite treatment      
       
 Where described the top surface of filling shall be treated with Gladiator T C Pesticides to be supplied and 
  applied by Rentokil Ltd. P.O. Box 44360, Nairobi or other equal and approved firm strictly in accordance 
  with the satisfaction of the Architect.  The Contractor must destroy any termite nests found within the 
  perimeter of the building and within 20 metres from the building externally and take out and destroy 
  queens, impregnate holes and tunnels with approved insecticide and backfill with hard material, well 
  rammed and consolidated.  The specialist shall be required to issue a 10 year guarantee to the Employer. 
       
B.8 Polythene Sheeting      
       
 Polythene sheeting shall be produced by an approved manufactuer. Joints in sheeting shall be treble folded 
  with a 150mm fold and taped at 300mm intervals with 50mm wide back plastic adhesive tapes.  The 
  sheeting shall not stretched but shall be laid with sufficient wrinkles to permit shrinkage up to 15%. 
       
 The Contractor shall ensure that the membrane is not pierced buying laying and concreting.  
       
B.9 Existing Services      
       
 Before commencing works, the Contractor shall at his own expense ascertain in writing from the relevant 
  Local Authorities and all other Public bodies, companies and persons who may be affected, the position 
  and depths of their respective ducts, cables, mains or pipes and appurtenance.  He shall thereupon search 
  for and locate such services.      
       
 Active existing services shall be adequately protected from damage or relocated as directed by the 
  Architect.  Inactive services shall be removed or sealed off in accordance with the direction of the 
  Architec      
       
B.10 Protection      
       
 The Contractor shall protect all graded and filled areas from the actions of the elements.  Any settlement 
  or washing away that occur prior to acceptance of the works shall be repaired and grades re-established to 
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  the required elevations and slopes.      
       
 CONCRETE WORK      
C.1 Codes of Practice      
       
 All workmanship, materials, tests and performances in connection with reinforced concrete shall be in 
  conformity with the latest edition of the British Standard for concrete works B.S. 8110 parts1 &2, B.S. 
  8004, B.S. 8007) and any other approved Local and International Standards.  Where inconsistency exists 
  between these preambles and these Standards, the Contractor shall notify the Engineer in good time for 
  his Clarification as to which of the two implications on the Contract.    
       
C.2 Supervision      
       
 A competent person approved by the Engineer shall be employed by the Contractor whose duty will be to 
  supervise all stages in the preparation and placing of the concrete.  All cubes shall be made and site tests 
  carried out under his direct supervision on Consultation with the Engineer.    
       
C.3 Cement         
       
 Cement unless otherwise specified shall be ordinary Portland Cement of a brand and source approved by 
  the Engineer and shall comply with the requirements of K.S.02-21. A manufacturers certificate of test in 
  accordance with K.S.02-21 shall be supplied for each consignment delivered to the Site.  
       
C.4 Aggregate      
       
 Aggregates shall conform with the requirement K.S.02-95 and all the proposed sources, types and grading 
  test results of all aggregates are to be approved in all respects by the Engineer before work commences. 
       
 If in the opinion of the Engineer the aggregate meets with the above requirements but is dirty or 
  adulterated in any manner it shall be screened and/or washed with clean water at the Contractors 
  expense.      
       
 Aggregate shall be delivered to the Site in their prescribed sizes or gradings and shall be stock-piled on 
  paved areas to boarded platforms in separate units to avoid intermixing.  On no account shall 
  premixed cores aggregates be brought to the patching plant.  On no account shall aggregates 
  be stock-piled on the ground.      
       
C.5 Water      
       
 The water used for mixing concrete shall be from an approved source, clean, fresh and free from harmful 
  matter and comply with the requirements of B.S.3148.     
  

 
     

C.6 Quality Control at Works Stage      
       
 Once the concrete mix is accepted from preliminary to works stage, the principal basis of control shall be 
  analysis of the cube test results at 28 days.      
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C.7  Cement      
       
 The Quantity of cement shall be measured by weight.  Where delivered in bags, each batch of concrete is 
  to contain one or more bags of cement in accordance with the proportions specified.  
       
 For non-structural concrete, volume batching may be used as indicated below:   
       
 Class of concrete                             15                      10     
       
 Nominal mix by volume                    1:3:6                 1:4:8     
       
 Cubic metres of fine aggregate      
       
 Per 50kg bag of cement                   0.12                  0.16     
       
 Cubic metres of coarse aggregate      
 Per 50kg bag of cement                   0.24                 0.32     
       
 Max. size of coarse aggregate 40mm* 40mm*      
       
 *or 20mm for blinding concrete where described.      
       
 Where batching is by volume, approved gauge boxes of such a size as will give the correct proportions 
  shall be used, and full account shall be taken of bulking due to high moisture content.  
       
C.8 Construction Joints        
       
 Construction joints shall be permitted only at the positions predetermined on the drawings or as instructed 
  on the site by the Engineer.  In general they shall be located at points of minimum shear, viz, vertical at, 
  or near micspans of slabs, ribs and deems.      
       
C.9 Faulty Concrete      
       
 Any concrete which fails to comply with these Preambles, or which shows signs or setting before it is 
  placed small be taken out and removed from the bite, where concrete is round to be defective after it has 
  set the concrete shall be cut out and replaced in accordance with the Engineers instructions.  On no 
  account shall any faulty, honeycombed, or otherwise defective concrete be repaired or patched until the 
  Engineer has made an inspection and issued instructions for the repair.     
       
C.10 Steel reinforcement      
       
 The steel reinforcement shall comply with the latest requirements of the following British Standards: 
       
 Hot rolled MS for the      
 Reinforcement Concrete                      KS 02-22      
       
 Hot rolled MS for the      
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 Reinforcement Concretee                     KS 4449      
       
 Cold worked H.Y. steel for the      
 Reinforcement Concretee                     BS 4461      
       
 Hard drawn steel Wire                         BS 4482      
       
C.11 Fabric Reinforcement      
       
 Fabric reinforcement shall be electrically cross-welded steel wire mesh reinforcement to B.S. 4483 and of 
  the size and weight specified and made of wire to B.S. 4482.     
       
C.12 Fixing Steel Reinforcement      
       
 Reinforcement shall be accurately bent to the shapes and dimensions shown on the Drawings and 
  Schedules and in accordance with B.S. 4466 and B.S. 8110.  reinforcement must be cut and bent cold and 
  no welded joints will be permitted unless to detailed or directed by the Engineer.   
       
       
C.13 Formwork      
       
 The method and system of formwork which the Contractor proposed to use shall be approved by the 
  Engineer before construction commences.  Formwork shall be substantially and rigidly constructed of 
  timber, steel, plastic, precast concrete or other approved material.    
       
 All timber formwork shall be good, sound, clean, sawn, well-seasoned timber free from warps and loose 
  knots and of scantlings sufficiently strong for their purpose.     
       
 WALLING      
       
 MATERIALS      
       
D.1 Cement      
       
 Cement used for making mortar shall be as described in concrete work.    
       
D.2 Lime      
       
 The lime for making mortar shall be obtained from an approved source and shall comply with BS 890 Class 
  A for non-hydraulic lime.  The lime to be run to putty in an approved lined pit or container.  The water to 
  be first run into the pit or container and the lime to be added until it is completely submerged, stirred 
  vigorously until all lumps are disintegrated and shall be kept constantly covered with water and regularly 
  stirred for at least four weeks.  The resulting milk-lime then to be run through a fine sieve and run into a 
  pit or other container and kept clean and moist for not less than two weeks before  being used in the 
  works.      
       
D.3 Sand      
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 Sand used for making mortar shall be clean, well graded siliceous sand of good sharp hard quality equal to 
  samples which shall be deposited with and approved by the Architect.  It shall be free from lumps of stone, 
  earth, loam, dust, salt, organic matter and other deleterious substances, passed through a fine sieve and 
  washed with clean water if so directed by the Architect.     
       
D.4 Water      
       
 Shall be as described in Concrete work.      
       
D.5 Stone                                                                                       
       
 All stone shall comply with the requirements of CP 121.202 for masonry and rubble walls respectively 
  except where amended or extended by the following clauses.    
       
D.6 Reinforced Walls      
       
 Steel reinforcing bars in walls shall be carefully placed and spacers used to ensure that a minimum of 
  20mm cover is given to the reinforcement unless otherwise specified.    
       
 Horizontal reinforcement in mortar joints shall be laid such that the reinforcement is not in contact with the 
  blocks or stone.      
       
       
D.7 Wall Ties      
       
 Wall ties shall be provided to connect walls to steel or concrete columns and beams to connect two 
  unbounded leaves of wall.      
       
 Wall ties shall be provided at 450mm centres both vertically and 900mm centres horizontally and shall be 
  staggered when used to connect two leaves of unbounded wall.  Wall ties shall be embedded into each 
  material by a minimum of 50mm      
       
D.8 Fair Face      
       
 All concrete and hollow blockwork described as finished with a fair face is to be built to a true and even 
  face with the joints finished as specified hereinafter. 

 
 
 

     

       
D.9 Pointing      
       
 Pointing of walls shall be prepared for pointing by raking out all loose or friable material to a minimum of 
  15mm to form a square recess.  The joints shall then be wetted and new mortar shall be forced into the 
  joints and finished as directed.      
       
 GLAZING      
 MATERIALS      
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E.1 General      
       
 Glass used in glazing and for mirrors shall be best quality clear glass free from visibled defects so that to 
  afford uninterrupted vision or reflection as appropriate and without obvious distortion.  
       
E.2 Standards      
       
 Glass for glazing and mirrors shall be approved manufacture and is to comply with B.S. 952 in all respects 
  free from flaws, bubbles, specks and other imperfections.     
       
E.3 Clear sheet glass etc.      
       
 The clear sheet glass shall be ordinary glazing (OG) quality.     
       
E.4 Obscured Glass      
       
 To be of type described and as approved Architect.      
       
E.5 Putty      
       
 a)   The putty for glazing to wood sashes is to be linseed oil putty all as B.S. 644.   
       
 Workmanship      
       
E.6 General       
 Glazing of all types in all locations shall be carefully executed by artisans skilled in this type of work  and in 
  conformance with the recommendations of CP 152.  Glazing shall be carefully fitted so that it is not subject 
  to pressure and stresses imposed by being an overtight fit within framing.   
       
 METALWORK      
       
 MATERIALS      
       
F.1 Generally      
       
 All materials shall be the best of their respective kinds free from defects and all work is to be carried out in 
  the most workmanlike manner and strictly as directed by the Architect.  The materials in all stages of 
  transportation, handling and stacking shall be kept clean and prevented from injury by breaking, bending 
  or distortion and weather action.      
       
F.2 Mild Steel      
       
 Mild steel shall comply with B.S. 15.      
       
F.3 Hollow Section Tubing      
       
 Square and rectangular hollow section tubing shall be hot rolled mild steel in accordance with Grade 43C of 
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  B.S.4360.      
       
F.4 Bolts, Nuts and Washers      
       
 These shall be fabricated from materials which comply with B.S.15 and each manufactured item shall 
  comply with the appropriate B.S.      
       
F.5 Galvanized Sheet Steel      
       
 To be No.24 S.W.G. of approved manufacture to B.S. 2989 of quality mild steel sheets cold rolled close 
  annealed patent flattened and hot dip galvanized.      
       
F.6 Stainless Steel      
       
 Stainless steel tube shall be Austenic steel B.S. comparable to B.S. 1449 Type 316 S 16\  
       
F.7 Steel Grilles      
       
 Steel Grilles shall be manufactured from section confirming with B.S.990 of heavy duty sections of the 
  metric W20 range of approved manufacture and design approved by the Architect.   
       
 After manufacture and before delivery to site steel windows are to be hot galvanized by dipping in a bath 
  of molten zinc or painted with one coat primer.      
       
 WORKMANSHIP      
       
F.8 Welding      
       
 All welding is to be in accordance with the requirements of B.S.1856 and 938 and the electrodes shall 
  comply with b.s. 639.      
       
              
F.9 Painting      
       
 All steel is to be wire brushed and any loose scale, dirt or grease shall be removed before any painting is 
  commenced.  One coat of red oxide primer type A to B.S. 2523 shall be applied at the shop.  
       
 Any damage to the printing paint shall be made good to the Architects satisfaction.   
       
F.10 Fixing of Steel Grilles      
       
 Fixing of metal grilles shall include for assembling and fixing, including screwing to sub-frames or cutting 
  mortices for lugs in concrete or walling and running with cement mortar 91:4), bedding frames in similar 
  mortar, pointing in mastic, bedding sills, transoms and mullions in mastic, making good finishings around 
  both sides and fixing, and adjusting all fittings and frames.     
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 FLOOR, WALL AND CEILING FINISHING      
       
 PLASTERWORK      
       
G.1 Generally      
       
 Render, both internal and external shall be cement and sand in the proportions 1:4 finished to the 
 thickness specified.      
       
 Plaster shall consist of an undercoat of 1 part cement to 6 parts sand by volume, and a finishing coat of 1 
  part cement to 10 parts lime putty. Each coat shall be finished to the thickness specified.  
       
G.2 Cement      
       
 Ordinary Portland cement and shall comply with K.S. 02-21.  White and coloured cements shall comply 
  with B.S. 12 and be obtained from an approved manufacturer.    
       
G.3 Lime       
       
 Lime shall be prepared from hydrated lime complying with B.S. 890, Part 2.   
       
G.4 Sands      
       
 Sands for cement and lime mixes shall comply with B.S. 1199, Table 1.    
       
G.5 Water      
       
 Water shall be clean and kept free from all impurities.     
       
G.6 Mixing of materials      
       
 All materials shall be thoroughly mixed in the proportions described.  No mixes of plasters, other than 
  described shall be used.      
       
              
G.7 Period between coats       
       
 Cement - lime undercoats shall be allowed to dry out thoroughly before a further coat is applied. 
       
G.8 Surfaces of beds and backings      
       
 Screeded beds for insitu finishings of floor finishings bedded in mortar, shall be left rough from the 
  screeding board.      
       
 Floated beds for inflexible floor finishings bedded in mastic, shall be left with a plain untextured surface. 
       
 Trowelled beds for flexible finishings shall be finished smooth and free from score marks, grooves or 
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  depressions.      
       
 Screeded backings for insitu wall finishings or wall finishings bedded in mortar shall be scratched for key. 
       
 Floated backings for inflexible wall finishings fixed with adhesive shall be left with a plain surface. 
       
 Trowelled backings for flexible wall finishings shall be finished smooth and free from score marks or 
  depressions.      
       
 Beds and Backings for finishings by specialists shall be to the approval of the specialist.  
       
G.9 Preparation of surfaces      
       
 All surfaces to receive the finishings in this section shall be thoroughly cleaned.  Screeds to receive 
  finishings bedded in mortar shall be well wetted before laying is commenced.   
       
                                               PAINTNG AND DECORATING     
       
 MATERIALS      
       
H.1 Colour range      
       
 Painting and decorative schemes shall be carried out in colours selcted by the Architect from the approved 
  range of colours.      
       
H.2 Approval of brands      
       
 The Contractor shall seek, in writing, approval from the Architect for all brands of paint he wishes to use. 
       
H.3 Quality of Products      
       
 Where a type of paint is produced by the Manufacturer in more than one quality, only paints and materials 
  of the first or best quality shall be used in the works.  The container label shall indicate clearly the quality 
  of the paint being used.      
       
 Where it is not evident that the first or best quality of paint is being used, the Architect will order the 
  removal of such materials from the site and rectification of any work executed with those materials, all at 
  the Contractors expense.      
       
H.5 Same makers materials used for coating      
       
 While materials for the work may be obtained from several makers, undercoats and finishing coats for a 
  particular surface must be obtained from the same maker, (i.e. one makers undercoat).  
       
H.8 Remedying defects due to defective materials      
       
 All materials, which in the opinion of the Architect are unsatisfactory shall be immediately removed from 
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  the site and any work executed with such defective materials shall be made good by the Contractor, at his 
  expense, to the satisfaction of the Architect.      
       
H.15 Emulsion paint      
       
 Emulsion paint (interior and/or exterior), shall have a P.V.A. base and shall be of an approved brand.  The 
  first coat shall be thinned in accordance with the manufactures instructions.  Where described as applied 
  externally, the paint shall incorporate an approved fungicide to prevent fungus growth.  
       
H.16 Black bituminous paint      
       
 Black bituminous paint shall comply with B.S. 3416, Type 1 for general use, Type ii for drinking water 
  tanks.      
H.20 Primer for iron and steelwork      
 Primer for iron and steelwork shall be:-      
 a)   Lead based priming paint complying with B.S. 2523, Type B.    
 a)   Calcium plumbate priming paint complying with B.S. 3698, Type A.   
H.25 Primer for woodwork      
       
 Primer for internal woodwork, other than the internal surfaces of external doors, windows and their frames 
  and backs of frames and linings, etc. in contact with masonry, concrete or plaster, shall be leadless white 
  or light grey priming paint not darker than 9-093 of B.S. 4800 which shall be compatible with the 
  subsequent coats and obtained from the same maker.     
       
H.26 Oil paints      
 Hard gloss, semi-gloss matt and flat oil paints, and respective undercoats, shall be approved quality, as 
  appropriate.      
H.27 Polyurethane lacquer      
 Polyurethane lacquer shall be an approved single pack or two pack lacquer as described of interior or 
  exterior quality, as appropriate.      
H.31 Plaster, rendering, concrete blockwork and brickwork     
 All plaster or mortar splashes, etc shall be removed from plaster rendering, concrete, block work and 
  brickwork by careful scraping; all holes, cracks, etc., shall be stopped and the whole of the surfaces shall 
  be brushed down to remove dust and loose materials.  In addition, all traces of mould oil shall be removed 
  from concrete surfaces by scrubbing with water and detergent and rinsing with clean water to remove all 
  detergent.      
       
H.35 Iron and steel      
       
 Before fixing, all rust and scale shall be removed from iron and steel surfaces by wire-brushing, scraping, 
  hammering, flame cleaning etc.      
       
H.37 Hardwood      
       
 All dirt and grease shall be removed from hardwood surfaces.  After priming, all nail holes and other 
  imperfections shall be stopped.      
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H.38 Fibreboard      
       
 All dirt shall be brushed off from fibreboard surfaces.  After priming all nail holes and other imperfections 
  shall be stopped.      
       
H.39 Plywood      
       
 Surfaces of plywood to be painted shall be filled as required with a plaster based filler for internal work, 
  and a filler as described in stopping herebefore for external work, and then rubbed down and all dust and 
  loose materials brushed off.      
       
H.40 Woodwork to be painted      
 Before fixing woodwork, all surfaces which will be visible after fixing shall be rubbed down and all knots 
  and resin pockets shall be scorched back and coated with knotting.    
 After priming and fixing, all nail holes and other imperfections shall be stopped and the whole surface shall 
  be rubbed down and all dust brushed off.      
       
H.41 Woodwork to receive clear finish      
       
 All holes and other imperfections in surfaces to receive a clear finish shall be stopped and the whole 
  surface shall be rubbed down to a fine satin finish and all dust brushed off.   
       
 Workmanship       
       
H.42 Standard of workmanship      
       
 Prior to the commencement of internal or external decoration, areas not exceeding 50 square metres in 
  total area, and designated by the Architect, shall be completely decorated, and after approval shall be 
  used as a standard for the whole of the works.  Any additional cost involved in carrying out such 
  decoration in advance of the general work shall be deemed to be included in the Contract Sum.  Such 
  decorated surfaces shall be made good and touched up as necessary prior to the handing over of the 
  works.      
H.43 Stirring of materials      
 The contents of all cans and containers of all materials must be properly and thoroughly stirred before and 
  during use and shall be suitably strained as and when necessary.    
       
H.44 Manufacturers instructions      
 All materials shall be used strictly in accordance with instructions issued by the manufacturers concerned. 
  The addition of thinners, driers or other materials will only be permitted when specially required by the 
  maker and the procedure approved by the Architect.      
       
H.45 Brush work      
       
 Unless otherwise described, all coatings shall be applied by Brush.  Written permission must be obtained 
  from the Architect for the application of coatings by spray or roller where not so described, and if 
  permission is granted, such application shall not result in extra cost to the Employer.  
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PREAMBLES AND PRICING NOTES 
 
 

A. GENERALLY 
 
All work to be carried out in accordance with the Ministry of Public Works General 
Specifications for Building Works issued in 1976 or as qualified or amended below. 
 

B. MANUFACTURERS’ NAMES 
 
Where manufacturers’ names and catalogue references are given for guidance to quality and 
standard only. Alternative manufacturer of equal quality will be accepted at the discretion of the 
Project Manager. 
 

C. WALLING 
 
All precast concrete blocks shall be manufactured by the methods and to the sizes specified in 
the Ministry of Public Works “Specification for Metric Sized Concrete Blocks for Building 
(1972)” 

 
Walling of 100 mm thickness or under shall be reinforced with hoop iron every alternate course. 

 
Prices for walling must allow for all costs in preparing, packing and sending sample blocks for 
testing as and when required by the Project Manager. 
 

D. CARPENTRY 
 
The grading rules for cypress shall be the same for podocarpus and all timber used for structural 
work shall be select (second grade). 

 
All structural timber must conform to the minimum requirements for moisture content and 
preservative treatment and timber prices must allow for preparing, packing and sending samples 
for testing when required. 

 
Prices must also include for all nails and fasteners. 
 

A. JOINERY 
 

Cypress for joinery shall be second grade in accordance with the latest grading rules of the 
Kenya Government. 

 
Where Mahogany is specified, this refers to prime grade only. The Contractor may with the 
approval of the Project Manager; use either Msharagi or Mvuli in lieu of Mahogany but such 
approval will be given only in the case of shortages of the hardwoods specified. 

 
Plugging shall be carried out by drilling walling or concrete with masonry drill and filling with 
propriety plugs of the correct sizes. Cutting with hammer and chisel will not be allowed. 

 
Prices for joinery must include for pencil rounded arises, protection against damage, nails, 
screws, framing and bedding in cement mortar as required. 

 
Sizes given for joinery items are nominal sizes and exact dimensions of doors, etc, must be 
ascertained on site. 
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B. IRONMONGERY 
 

Ironmongery shall be specified in the Bills of Quantities or equal and approved. 
 

Prices must include for removing and re-fixing during and after painting, labeling all keys, and 
for fixing to hardwood, softwood, concrete or blockwork. 

 
Catalogue references given for ironmongery are for purposes of indicating quality and size of 
item(s). Should the Contractor wish to substitute the specified item(s) with others of equal 
manufacture, he must inform the Project Manager and obtain approval in writing. 
 

C. STRUCTURAL STEELWORK 
 

All structural steelwork shall comply with the Ministry of Public Works “Structural Steelwork 
Specification (1973) and shall be executed by an approved Sub-contractor. 
 

A. PLASTERWORK AND OTHER FINISHES 
 
All finishings shall be as described in the general specifications and in these Bills of Quantities. 

 
Prices for pavings are to include for brushing concrete clean, wetting and coating with cement 
and sand grout 1:1. 
 
Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4) backing screed 
unless otherwise specified in these Bills of Quantities. 
 

B. GLAZING 
 

Where polished plate glass is specified, this refers to general glazing quality. 
 

Prices for glazing shall include for priming of rebates before placing putty. 
 

The Contractor will be responsible for replacing any broken or scratched glass and handing over 
in perfect condition. 
 

C. PAINTING 
 

Painting shall be applied in accordance with the manufacturers’ instructions. 
 

Prices for painting are to include for scaffolding, preparatory work, priming coats, protection of 
other works and for cleaning up on completion. Prices for painting on galvanized metal are to 
include for mordant solution as necessary. 
 



ITEM DESCRIPTION K.SHS
PARTICULAR PRELIMINARIES

A PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the tenderer’s 
priced Bills of Quantities. The contractor is advised to read and understand all 
preliminary items.

B DESCRIPTION OF THE WORKS

The works to be carried out under this contract involves;Renovations and 
completion of Matano-mane Market. 

C FLOOR AREAS

The total gross floor areas are approximately 450 square metres.  The total 
gross floor area is given without warranty but for guidance only.

D MEASUREMENTS

In the event of any discrepancies arising between the Bills of Quantities and 
the actual works, the site measurements shall generally take precedence. 
However, such discrepancies between any contract documents shall 
immediately be referred to the PROJECT MANAGER in accordance with Clause 
22 of the Conditions of Contract.  The discrepancies shall then be treated as a 
variation and be dealt with in accordance with Clause 22 of the said 
Conditions.

E LOCATION OF SITE

The site of the proposed works is located at Matano-Mane in Sokoke ward. The 
Contractor is advised to visit the site, to familiarize with the nature and 
position of the site. No claims arising from the Contractor’s failure to do so will 
be entertained.

F SIGNING OF THE TENDER DOCUMENTS

The  bidder shall append his / her signature  and / or company ‘s 
rubberstamp  on each and every page of tender document.

Carried to collection 0.00

PARTICULAR PRELIMINARIES PP/1



ITEM DESCRIPTION K.SHS

A DEMOLITIONS AND ALTERATIONS
The Contractor is to allow for all temporary protection required during the 
works including ordinary and special dust screens, hoardings, barriers, 
warning signs, etc as directed by the Project Manager and 

as necessary for the adequate propping and protection of existing property, 
finishes, workmen employed on the site, employer's agents and the public. Any 
damage or loss incurred due to the insufficiency of such protection must be 
made good by the Contractor. All protective devices are to be removed on 
completion of the works and any necessary making good consequent upon this 
is to be excecuted to the satisfaction of the Project Manager

The works shall be propped, strutted and supported as necessary before any 
alteration or demolition work commences. Prices shall include for all cleaning 
and preparatory work to structure and finishes and for making good to all 
finishes on completion whether or not specifically described.

Unless described as set aside for re-use all arising debris and surplus 
materials shall be carefully removed from building and carterd away from site.

The Contractor shall be entirely responsible for any breakage or damage which 
may occur to materials required for re-use during their removal unless it is 
certified by the Project Manager that such damage or breakage was inevitable 
as a result of the condition of the item concerned

B CLEARING AWAY
The Contractor shall remove all temporary works, rubbish, debris and surplus 
materials from the site as they accumulate and upon completion of the works, 
remove and clear away all plant, equipment, rubbish, unused materials and 
stains and leave in a clean and tidy state to the reasonable satisfaction of the 
Project Manager.

The whole of the works shall be delivered up clean, complete and in perfect 
condition in every respect to the satisfaction of the Project Manager.

C CLAIMS
It shall be a condition of this contract that upon it becoming reasonably 
apparent to the Contractor that he has incurred losses and / or expenses due 
to any of the contract conditions, or by any other reason whatsoever, he shall 
present such a claim or intent to claim notice to the PROJECT MANAGER 
within the contract period. No claim shall be entertained upon the expiry of the 
said contact period.

Carried to collection 0.00

PARTICULAR PRELIMINARIES PP/2



ITEM DESCRIPTION K.SHS

A PAYMENTS

The tenderer’s attention is drawn to the fact that the GOVERNMENT DOES 
NOT MAKE ADVANCE PAYMENTS but pays for work done and materials 
delivered to sit: all in accordance with Clause 23 of the Conditions of Contract 
Agreement. In order to facilitate this, a list of the general component elements 
for the works is given at the summary page of these specifications and the 
tenderer is requested to break down his tender sum commensurate to the said 
elements

B PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a restricted 
site where the client is going on with other nomal activities. The Contractor is 
thus instructed to take reasonable care in the execution of the works as to 
prevent accidents, damage or loss and disruoption of activities beeing carried 
out by the Client. The Contractor shall allow in his rates any expense he 
deemed necessary by taking such care within the site.

C WORKING CONDITIONS

The Contractor shall allow in his rates for any interferance that he may 
encounter in the course of the works for the Client may in some cases ask the 
Contractor not to proceed with the works until some activities within the site 
are completed, as the facility will be operating as usual during the course of 
the contract.

D SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of the 
Contract and afterwards clearing away a signboard as designed, specified and 
approved by the Project Manager.

20,000.00

E LABOUR CAMPS

The Contractor shall not be allowed to house labour on site.  Allow for 
transporting workers to and from the site during the tenure of the contract.

F MATERIALS FROM DEMOLITIONS
Any materials arising from demolitions and not re-used shall become the 
property of the Client Department in Kilifi County. The Contractor shall allow 
in his rates the cost of transporting the demolished materials as directed.

Carried to collection 20,000.00

PARTICULAR PRELIMINARIES PP/3



ITEM DESCRIPTION K.SHS
A PRICING RATES

The tenderer shall include for all costs in executing the whole of the works, 
including transport, replacing damaged items, fixing, all to comply with the 
said Conditions of Contract.

B SECURITY

The Contractor shall allow for providing adequate security for the works and 
the workers in the course of execution of this contract.  No claim will be 
entertained from the Contractor for not maintaining adequate security for both 
the works and workers.

20,000.00

C URGENCY OF THE WORKS

The Contractor is notified that these  “ works are urgent” and should be 
completed within the period stated in these Particular Preliminaries.

The Contractor shall allow in his rates for any costs he/ she deems that 
he/she may incur by having to complete these works within the stipulated 
contract period.

D PAYMENT FOR MATERIALS ON SITE
All materials for incorporation in the works must be stored on site before 
payment is effected, unless specifically exempted by the Project Manager.  This 
is to include materials of the Contractor, nominated sub-Contractors and 
nominated suppliers.

E EXISTING SERVICES
Prior to the commencement of any work, the Contractor is to ascertain from 
the relevant authority the exact position, depth and level of all existing services 
in the area and he/she shall make whatever provisions may be required by the 
authorities concerned for the support, maintenance and protection of such 
services.

F CONTRACT COMPLETION PERIOD
The contract completion period in accordance with condition 31 of the 
Conditions of contract must be adhered to.

The ‘PROJECT MANAGER’ shall  strictly monitor the Contractors progress in 
relation to the progress chart  and should it be found necessary  the ‘PROJECT 
MANAGER’  shall inform  the Contractor  in writing that his  actual 
performance on  site is not  satisfactory .In all such cases  the Contractor shall 
accelerate  his rate of  performance production  and progress by all means 
such as additional labour,plant,  e.t.c and working overtime all at his cost.    

Carried to collection 20,000.00

PARTICULAR PRELIMINARIES PP/4



ITEM DESCRIPTION K.SHS

A PERFORMANCE BOND

A bond of  5% of the contract sum will be required in accordance with clause 
6.00 (as amended) on award of contract of the Instructions to Tenderer’s. No 
payment on account for the works executed will be made to the contractor 
until he has submitted the Performance Bond to the Project Manager duly 
signed, sealed and stamped from an approved Bank.

15,000.00

B TENDER DOCUMENTS

Tender documents are as listed in Clause 2.1 of the Instruction to Tenderer’s 
Page STD/8

A DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified    above must 
be delivered in the addressed envelope which should be properly  sealed and 
deposited at the offices as specified in the letter accompanying these 
documents or as indicated in the advertisement.

Tenders will be opened at the time specified in the letter accompanying these 
Tender Documents or as indicated in the advertisement. Tenders 
delivered/received later than the above time will not be opened.

C VALUE ADDED TAX

The Contractor’s attention is drawn to the Legal Notice in the Finance Act part
3 Section 21(b) operative from 1st September, 1993 which requires payment of
VAT on all contracts. The Contractor should therefore include allowance in his
rates and prices for prices for VAT and any other Government taxes currently
in force.

NB: VAT shall be added at the Grand Summary page

Carried to collection 15,000.00

PARTICULAR PRELIMINARIES PP/5



ITEM DESCRIPTION K.SHS
PROJECT MANAGERS EXPENSES

The funds reffered to items PP/6A below shall be disbursed to the 
concerned officers in advance in every month by the contractor for the 
duration of the contract

A Provide Lunch worth Kenya Shillings One thousand (Kshs 1000.00) only per 
person per every site visit/ site inspection for Six (6 No.) Public works Officers 
for the duration of the contract period.

48,000.00

Allow for Contractor’s profit and overheads (…….%)

48,000.00

Carried to collection 96,000.00

PARTICULAR PRELIMINARIES PP/6



ITEM DESCRIPTION K.SHS

A PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 
CONTRACT AGREEMENT

The following are the insertions to be made in the appendix to the 
Contract Agreement: -

Period of Final Measurement          4 Months From Practical 
completion

Defects Liability Period                    6 Months from Practical 
completion

Date for Possession                  To be agreed with the Project Manager

Date for Completion               …24. Weeks from date of Possession

Liquidated and Ascertained           At the rate of Kshs.. 5,000… per 
                   week or part thereof
Prime cost sums for which ……………………………………………        
The Contractor desires to tender ………………………………………

Period of Interim Certificates                                Monthly

Period of Honouring Certificates                           30 days

Percentage of Certified Value Retained                10%

Limit of Retention Fund                                          10%

Carried to collection 0.00

PARTICULAR PRELIMINARIES PP/7



ITEM DESCRIPTION K.SHS

COLLECTION

Brought forward from page PP/1 0.00

Brought forward from page  PP/2 0.00

Brought forward from page PP/3 20,000.00

Brought forward from page PP/4 20,000.00

Brought forward from page PP/5 15,000.00

Brought forward from page PP/6 96,000.00

Brought forward from page PP/7 0.00

TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO SUMMARY OF 
PRELIMINARIES

48,000.00

PARTICULAR PRELIMINARIES PP/8



ITEM DESCRIPTION K.SHS
GENERAL PRELIMINARIES

A. PRICING ITEMS OF PRELIMINARIES AND PREAMBLES

Prices will be inserted against items of Preliminaries in the Contractor's 
priced  Bills of Quantities and Specification. 

The Contractor shall be deemed to have included in his prices or rates for 
the various items in the Bills of Quantities or Specification for all costs 
involved in complying with all the requirements for the proper execution of 
the whole of the works in the Contract.

B. ABBREVIATIONS

Throughout these Bills, units of measurement and terms are abbreviated 
and shall be all the requirements for the proper execution of the whole of 
the works in the Contract.

C.M.                            Shall mean cubic metre

S.M.                             Shall mean square metre

L.M.                            Shall mean linear metre

MM                               Shall mean Millimetre

Kg.                               Shall mean Kilogramme

No.                               Shall mean Number

Prs.                           Shall mean Pairs

B.S. - Shall mean the British Standard Specification Published by the  British 
Standards Institution, 2 Park Street, London W.I.,   England.

Ditto  - Shall mean the whole of the preceding description except as 
qualified in the description in which it occurs.

m.s.                             Shall mean measured separately.

a.b.d                            Shall mean as before described.

Carried to collection 0.00

GENERAL PRELIMINARIES GP/1



ITEM DESCRIPTION K.SHS

A. EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance ; Clause B19(a) of the Standard Method of Measurement is 
deleted and the following clause is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each 
case shall be deemed to include: allowing use of standing scaffolding, mess 
rooms, sanitary accommodation and welfare facilities; provision of special 
scaffolding where necessary; providing space for office accommodation and   
for storage of plant and materials; providing light and water for their work: 
clearing away rubbish; unloading checking and hoisting: providing electric 
power and removing and replacing duct covers, pipe casings and the like 
necessary for the execution and testing of Sub- Contractors' work and being 
responsible for the accuracy of the same.

Fix Only:-

"Fix Only" shall mean take delivery at nearest railway station (Unless 
otherwise stated),pay all demurrage charges, load and transport to site 
where necessary, unload, store,unpack, assemble as necessary, distribute to 
position, hoist and fix only.

B. EMPLOYER

The  "Employer" is COUNTY GOVERNMENT OF KILIFI

The term "Employer" and "Government" wherever used in the  contract 
document shall be synonymous

C. PROJECT MANAGER

The term "P.M." wherever used in these Bills of Quantities shall be deemed 
to imply the Project Manager as defined in Condition 1 of the Conditions of 
Contract or such person or persons as may be duly authorised to represent 
him on behalf of the Government.

D. ARCHITECT

The term "Architect" shall be deemed to mean "The P.M." as defined above 
whose address unless otherwise notified is County Architect- Kilifi county 
P.O. Box 409 Kilifi

Carried to collection 0.00

GENERAL PRELIMINARIES GP/2



ITEM DESCRIPTION K.SHS

A QUANTITY SURVEYOR

The term "Quantity Surveyor" shall be deemed to mean "The P.M." as 
defined above whose address unless otherwise notified is County Quantity 
Surveyor- Kilifi county P.O. Box 409 Kilifi

B ELECTRICAL ENGINEER

The term "Electrical Engineer" shall be deemed to mean "The P.M." as 
defined above whose address unless otherwise notified is County Electrical 
Engineer- Kilifi county P.O. Box 409 Kilifi

C MECHANICAL ENGINEER

The term "Mechanical Engineer" shall be deemed to mean "The P.M." as 
defined above whose address unless otherwise notified is  County 
Mechanical Engineer - Kilifi county P.O. Box 409 Kilifi

D STRUCTURAL ENGINEER

The term "Structural Engineer" shall be deemed to mean "The P.M." as 
defined above whose address unless otherwise notified is County Structural 
Engineer - Kilifi county P.O. Box 409 Kilifi

E FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of Kenya's 
Standard Tender Document for Procurement of Building Works(2000 
Edition) included herein 

The Conditions of Contract are also included herein

Conditions of Contract

These are numbered from 1 to 37 as set out in pages 18 to 38 of these 
tender documents.

Particulars of insertions to be made in the Appendix to the Contract 
Agreement will be found in the Particular Preliminaries part of these Bills of 
Quantities

Carried to collection 0.00

GENERAL PRELIMINARIES GP/3



ITEM DESCRIPTION K.SHS
A BOND.

The Contractor shall find and submit on the Form of Tender an approved 
bank who will be willing to be bound to the Government in an amount equal 
to five per cent (5) of the Contract amount for the due performances of the 
Contract up to the date of completion as certified by the PROJECT 
MANAGER and who will, when and if called upon, sign a Bond to that effect 
on the relevant standard form included herein. (without the addition of any 
limitations) on the same day as the Contract Agreement is signed, by the 
Government, the Contractor shall furnish within seven days another Surety 
to the approval of the Government.

10,000.00

B PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles required for the 
works except in so far as may be stated otherwise herein and except for 
such items specificallyand only required for the use of nominated Sub-
Contractors as described herein. No timber used for scaffolding, formwork 
or temporary works of any kind shall be used afterwards in the permanent 
work.

C TRANSPORT.

Allow for transport of workmen, materials, etc., to and from the site at such 
hours and by such routes as may be permitted by the competent authorities.

D MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work shall be of 
the best quality and description unless otherwise stated. The Contractor 
shall order all materials to be obtained from overseas immediately after the 
Contract is signed and shall also ensure they are onsite when required for 
use in the works. The Bills of Quantities shall not be used for the purpose of 
ordering materials.

E SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and 
materials supplied by the PROJECT MANAGER at the time of taking deliver 
thereof, as having received them in good order and condition, and will 
thereafter be responsible for any loss or damage and for replacements of 
any such loss or damage with articles and/or materials which will be 
supplied by the PROJECT MANAGER at the current market prices including 
Customs Duty and V.A.T., all at the Contractor's own cost and  expense, to 
the satisfaction of the PROJECT MANAGER

Carried to collection 10,000.00
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ITEM DESCRIPTION K.SHS
A STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed on the 
site weather proof lock-up sheds and make good damaged or disturbed 
surfaces upon completion to the satisfaction of the PROJECT MANAGER 
Nominated Sub-Contractors are to be made liable for the cost of any storage 
accommodation provided especially for their use.

20,000.00

B SAMPLES

The Contractor shall furnish at his own cost any samples of materials or 
workmanship including concrete test cubes required for the works that may 
be called for by the PROJECT MANAGER for his approval until such samples 
are approved by the PROJECT MANAGER and the PROJECT MANAGER, may 
reject any materials or workmanship not in his opinion  to be up to 
approved samples. The PROJECT MANAGER shall arrange for the testing of 
such materials as he may at his discretion deem desirable, but the testing 
shall be made at the expense of the Contractor and not at the expense of the 
PROJECT MANAGER. The Contractor shall pay for the testing in accordance 
with the current scale of testing charges laid down by the Ministry of Roads, 
Housing and Public Works.

0.00

The procedure for submitting samples of materials for testing and the 
method of marking for identification shall be as laid down by the PROJECT 
MANAGER The Contractor shall allow in his tender for such samples and 
tests except those in connection with nominated sub-contractors' work.

C GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.

Allow for complying with all Government Acts, Orders and Regulations in 
connection with the employment of Labour and other matters related to the 
execution of the works. In particular the Contractor's attention is drawn to 
the provisions of the Factory Act 1950 and his tender must include for all 
costs arising or resulting from compliance with any Act, Order or Regulation 
relating to Insurances, pensions and holidays for workpeople or so the 
safety, health and welfare of the workpeople. 

The Contractor must make himself fully acquainted with current Acts and 
Regulations, including Police Regulations regarding the movement, housing, 
security and control of labour, labour camps , passes for transport, etc. It is 
most important that the Contractor, before tendering, shall obtain from the 
relevant Authority the fullest information regarding all such regulations 
and/or restrictions which may affect the organisation of the works, supply 
and control of labour, etc., and allow accordingly in his tender. No claim in 
respect of want of knowledge in this connection will be entertained.

Carried to collection 20,000.00
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ITEM DESCRIPTION K.SHS

A SECURITY OF WORKS ETC.
The Contractor shall be entirely responsible for the security of all the works 
stores, materials, plant, personnel, etc., both his own and sub-contractors' 
and must provide all necessary watching, lighting and other precautions as 
necessary to ensure security against theft, loss or damage and the 
protection of the public.

B PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and make good 
any damage to public or private roads arising from or consequent upon the 
execution of the works to the satisfaction of the local and other competent 
authority and the PROJECT MANAGER

C EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all existing 
property including roads, cables, drains and other services and he will be 
held responsible for and shall make good all such damage arising from the 
execution of this contract at his own expense to the satisfaction of the 
PROJECT MANAGER

D VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit the site 
the location of which is described in the Particular Preliminaries hereof. He 
shall be deemed to have acquainted himself therewith as to its nature, 
position, means of access or any other matter which, may affect his tender. 
No claim arising from his failure to comply with this recommendation will 
be considered.

E ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the PROJECT MANAGER 
prior to commencement of the work and Contractor must allow for building 
any necessary temporary access roads for the transport of the materials, 
plant and workmen as may be required for the complete execution of the 
works including the provision of temporary culverts, crossings, bridges, or 
any other means of gaining access to the Site. Upon completion of the 
works, the Contractor shall remove such temporary access roads; 
temporary culverts, bridges, etc., and make good and reinstate all works and 
surfaces disturbed to the satisfaction of the PROJECT MANAGER The 
Contractor should also allow for relocating existing fence (approx. 30 
metres long).

Carried to collection 0.00
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ITEM DESCRIPTION K.SHS
A AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor for use of 
storage and for the purpose of erecting workshops, etc., shall be defined on 
site by the PROJECT MANAGER

B OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall not provide a site office. The school shall provide a 
meeting area for the same

C WATER AND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide at his own risk and cost all necessary water, 
electric light and power required for use in the works. The Contractor must 
make his own arrangements for connection to the nearest suitable water 
main and for metering the water used. He must also provide temporary 
tanks and meters as required at his own cost and clear away when no 
longer required and make good on completion to the entire satisfaction of 
the PROJECT MANAGER . The Contractor shall pay all charges in connection 
herewith. No guarantee is given or implied that sufficient water will be 
available from mains and the Contractor must make his own arrangements 
for augmenting this supply at his own cost. Nominated Sub--contractors are 
to be made liable for the cost of any water or electric current used and for 
any installation provided especially for their own use.

20,000.00

D SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained by the 
Contractor to the satisfaction of the Government and/or Local Authorities, 
Labour Department and the PROJECT MANAGER

10,000.00

Carried to collection 30,000.00
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ITEM DESCRIPTION K.SHS

A SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire 
satisfaction in all respects of the PROJECT MANAGER who shall at all times 
during normal working hours have access to the works and to the yards and 
workshops of the Contractor and sub-Contractors or other places where 
work is being prepared for the contract.

B PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of Quantities shall 
have the meaning stated in Section A item A7(i) of the Standard Method of 
Measurement. Such sums are net and no addition shall be made to them for 
profit.

C PRIME COST (OR P.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 
Quantities shall have the meaning stated in Section A item A7 (ii) of the 
Standard Method of Measurement. Persons or firms nominated by the 
PROJECT MANAGER to execute work or to provide and fix materials or 
goods are described herein as Nominated Sub-Contractors. Persons or firms 
so nominated to supply goods or materials are described herein as 
Nominated Suppliers.

D PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of Site and in 
agreement with the PROJECT MANAGER a Progress Chart for the whole of 
the works including the works of Nominated Sub-Contractors ; one copy to 
be handed to the PROJECT MANAGER and a further copy to be retained on 
Site. Progress to be recorded and chart to be amended as necessary as the 
work proceeds.

C. ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount properly 
expended upon the PROJECT MANAGER'S order in respect of each of them 
added to the Contract sum. The Contractor shall produce to the PROJECT 
MANAGER such quotations, invoices or bills, properly receipted, as may be 
necessary to show the actual details of the sums paid by the Contractor. 
Items of profit upon P.C. Sums shall be adjusted in the final account pro-rata 
to the amount paid. Items of "attendance" 

Carried to collection 0.00
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ITEM DESCRIPTION K.SHS

A ADJUSTMENT OF P.C. SUMS. Ctd…….

 Should the Contractor be permitted to tender and his tender be accepted of 
any work for which a P.C. Sum is included in these Bill of Quantities profit 
and attendance will be allowed at the same rate as it would be if the work 
were executed by a Nominated Sub-Contractor.

B ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the value of 
the work properly executed in respect of them upon the PROJECT 
MANAGER's order added to the Contract Sum. Such work shall be valued as 
described for Variations, but should any part of the work be executed by a 
Nominated Sub-Contractor, the value of such work or articles for the work 
to be supplied by a Nominated Supplier, the value of such work or articles 
shall be treated as a P.C. Sum and profit and attendance comparable to that 
contained in the priced Bills of Quantities for similar items added.

C NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be executed by 
nominated sub-contractors, the Contractor shall enter into sub-contracts 
and shall thereafter be responsible for such sub-contractors in every 
respect. Unless otherwise described the Contractor is to provide for such 
Sub-Contractors any or all of the facilities described in these Preliminaries. 
The Contractor should price for these with the nominated Sub-contract 
Contractor's work concerned in the P.C. Sums under the description "add 
for Attendance".

D DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves the 
right to place a "Direct Contract" for any goods or services required in the 
works which are covered by a P.C. Sum in the Bills of Quantities and to pay 
for the same direct. In any such instances, profit relative to the P.C. Sum the 
priced Bills of Quantities will be adjusted as described for P.C. Sums and 
allowed.

Carried to collection 0.00
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ITEM DESCRIPTION K.SHS
A ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade and shall 
afford any tradesmen or other persons employed for the execution of any 
work not included in this Contract every facility for carrying out their work 
and also for use of his ordinary scaffolding. The Contractor, however, shall 
not be required to erect any special scaffolding for them. The Contractor 
shall perform such cutting away for and making good after the work of such 
tradesmen or persons as may be ordered by the PROJECT MANAGER and 
the work will be measured and paid for to the extent executed at rates 
provided in these Bills.

B INSURANCE
The Contractor shall insure as required in Clause 30 of the Conditions of 
Contract. No payment on account of the work executed will be made to the 
Contractor until he has satisfied the PROJECT MANAGER either by 
production of an Insurance Policy or and Insurance Certificate that the 
provision of the foregoing Insurance Clauses have been complied with in all 
respects. Thereafter the PROJECT MANAGER shall from time to time 
ascertain that premiums are duly paid up by the Contractor who shall if 
called upon to do so, produce the receipted premium renewals for the 
PROJECT MANAGER's inspection.

20,000.00

C PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities is subject to 
remeasurement in order to ascertain the actual quantity executed for which 
payment will be made. All "Provisional" and other work liable to adjustment 
under this Contract shall left uncovered for a reasonable time to allow all 
measurements needed for such adjustment to be taken by the PROJECT 
MANAGER Immediately the work is ready for measuring, the Contractor 
shall give notice to the PROJECT MANAGER. If the Contractor makes default 
in these respects he shall if the PROJECT MANAGER so directs uncover the 
work to enable all measurements to be taken and afterwards reinstate at his 
own expense.

D ALTERATIONS TO BILLS, PRICING, ETC.
Any unauthorised alteration or qualification made to the text of the Bills of 
Quantities may cause the Tender to be disqualified and will in any case be 
ignored. The Contractor shall be deemed to have made allowance in his 
prices generally to cover any items against which no price has been inserted 
in the priced Bills of Quantities. All items of measured work shall be priced 
in detail and the Tenders containing Lump Sums to cover trades or groups 
of work must be broken down to show the price of each item before they 
will be accepted.

Carried to collection 20,000.00
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ITEM DESCRIPTION K.SHS

A BLASTING OPERATIONS

Blasting will only be allowed with the express permission of the PROJECT 
MANAGER in writing. All blasting operations shall be carried out at the 
Contractor's sole risk and cost in accordance with any Government 
regulations in force for the time being, and any special regulations laid 
down by the PROJECT MANAGER governing the use and storage of 
explosives.

B MATERIALS ARISING FROM EXCAVATIONS

Materials of any kind obtained from the excavations shall be the property of 
the Government. Unless the PROJECT MANAGER directs otherwise such 
materials shall be dealt with as provided in the Contract. Such materials 
shall only be used in the works, in substitution of materials which the 
Contractor would otherwise have had to supply with the written permission 
of the PROJECT MANAGER Should such permission be given, the Contractor 
shall make due allowance for the value of the materials so used at a price to 
be agreed.

C PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the Bills of 
Quantities, including casing , casing up, covering or such other means as 
may be necessary to avoid damage to the satisfaction of the PROJECT 
MANAGER and remove such protection when no longer required and make 
good any damage which may nevertheless have been done at completion 
free of cost to the Government.

D REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the Buildings and site as it accumulates 
and at the completion of the works and remove all plant, scaffolding and 
unused materials at completion.

10,000.00

E WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, 
wash (except where such treatment might cause damage) and clean all 
floors, sanitary fittings, glass inside and outside and any other parts of the 
works and remove all marks, blemishes, stains and defects from joinery, 
fittings and decorated surfaces generally, polish door furniture and bright 
parts of metalwork and leave the whole of the buildings watertight, clean, 
perfect and fit for occupation to the approval of the PROJECT MANAGER

Carried to collection 10,000.00
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ITEM DESCRIPTION K.SHS
A. GENERAL SPECIFICATION.

For the full description of materials and workmanship, method of execution 
of the work and notes for pricing, the Contractor is referred to the Ministry 
of Roads, Public Works and Housing General Specification dated 1976 or 
any subsequent revision thereof which is issued as a separate document, 
and which shall be allowed in all respects unless it conflicts with the 
General Preliminaries, Trade Preambles or other items in these Bills of 
Quantities.

B. TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of October, 1971, 
which requires payment by the Contractor of a Training Levy at the rate of 
1/4 % of the Contract sum on all contracts of more than Kshs. 50,000.00 in 
value.

C. MATERIALS ON SITE

All materials for incorporation in the works must be stored on or adjacent 
to the site before payment is effected unless specifically exempted by the 
PROJECT MANAGER. This includes the materials of the Main Contractor, 
Nominated Sub-Contractors and Nominated Suppliers.

D. HOARDING

The Contractor shall enclose all the site under construction with a hoarding 
2400 mm high consisting of iron sheets gauge 30 on 100 x 50 mm 2nd grade 
treated sawn cypress timber  posts firmly secured at 1800 mm centres with 
two 75 x 50 mm 2nd grade treated sawn cypress timber rails. The 
Contractor is in addition required to take all precautions necessary for the 
safe custody of the works, materials, plant, public and Employer's property 
on the site.

0.00

E. CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English 
speaking Agent or Representative, competent and experienced in the kind of 
work involved who shall give his whole experience in the kind of work 
involved and shall give his whole time to the superintendence of the works. 
Such Agent or Representative shall receive on behalf of the Contractor all 
directions and instructions from the Project Manager and such directions 
shall be deemed to have been given to the Contractor in accordance with the 
Conditions of Contract. 

Carried to collection 0.00
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ITEM DESCRIPTION K.SHS

        COLLECTION

Brought Forward From Page GP/ 1 0.00

Brought Forward From Page GP/ 2 0.00

Brought Forward From Page GP/ 3 0.00

Brought Forward From Page GP/ 4 10,000.00

Brought Forward From Page GP/ 5 20,000.00

Brought Forward From Page GP/ 6 0.00

Brought Forward From Page GP/ 7 30,000.00

Brought Forward From Page GP/ 8 0.00

Brought Forward From Page GP/ 9 0.00

Brought Forward From Page GP/ 10 20,000.00

Brought Forward From Page GP/ 11 10,000.00

Brought Forward From Page GP/ 12 0.00

TOTAL FOR GENERAL PRELIMINARIES CARRIED TO GRAND SUMMARY 
PAGE

90,000.00

GENERAL PRELIMINARIES GP/13



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

MARKET SHED

ELEMENT No .1

EDMOLITIONS

A  Demolish IT5 gauge 28 resincot prepainted 
Galvanized corrugated crimped Iron sheets 10.80 
metres radius fixed with and including  U- bolts cups 
and washers on steel purlins. (567) sq.m and 
remove from site as directed 

item SM 113,400          

B  Demolish 60 x 60x4 mm SHS rafters curved to 1080 
metres radius.(107) lm and cart away as directed by 
the project manager.

item lm 10,700            

-                  
C Demolish 60 x 60x 4 mm joists curved to 1020 mm  

radius.(101) lm and cart away as directed by the 
project manager.

item lm 35,350            

-                  
D Ditto curved to 884 radius (22) lm item lm 320 1,100              

E  Demolish 40x40x3.2mm SHS struts/ties(184) lm 
cart away as directed by the project manager.

item lm 450 9,200              

169,750         

MARKET BL/1



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

ELEMENT No 4.

ROOFING:

Steel trusses

The following in steel trusses welded and bolted in 
accordance with fabricator's shop drawing to 
engineers approval. 

A 100 x 50 x 4 mm SHS rafters curved to 1080 metres 
radius.

107 lm 2400 256,800          

-                  
B 60 x 60 x 4 mm joists curved to 1020 mm  radius. 104 lm 2000 208,000          

-                  
C Ditto curved to 884 radius 22 lm 2500 55,000            

-                  
40 x 40 x 4 mm SHS struts/ties 184 LM 1200 220,800          

Fittings

200x200x6 mm gusset plate with 4 NO. holes to 
receive bolts

14 NO. 800 11,200            

12 mm diameter 50 mm long bolts with head, nut 
and washer.

56 NO 150 8,400              

Purlins -                  
Structural Mild Steel BS. 4360 grade 43A in 
Purlins,bracings e.t.c  including all welded joints 
one shop applied coat red oxide primer  or similar 
approved primer and two finishing coats of gloss oil 
paint as supplied by "Crown Berger Kenya Ltd." or 
other approved equivalent to metalwork:

-                  

D 125x 50 x 2 mm thick steel zed purlins 521 lm 1000 521,000          
-                  

Roof Covering -                  

E IT5 gauge reinsincot pre painted galvanized crimped 
iron sheets 1080 m radius fixed to and including U 
bolts

567 SM 2200 1,247,400      

-                  

TOTAL OF ROOFING CARRIED TO SUMMARY 2,528,600      

MARKET BL/2



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

ELEMENT No 5.

RAIN WATER GOODS

A 150 mm diameter half round PVC gutter 74 LM 1,000 74,000            

H Extra over gutter for stopped ends 4 No. 500 2,000              

B 100 mm diameter PVC pipe connecting gutter to 
tank

4 LM 900 3,600              

C Extra over for bends 3 LM 600 1,800              

TOTAL OF RAIN WATER CARRIED TO SUMMARY 81,400           

MARKET BL/3



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

ELEMENT NO.6

GOODS DISPLAY SHELVES

The following in 32 No. Goods Display shelves

Sawn Cypress

A 50X50 mm bearers plugged 234 LM 400             93,600 

B 50x50 mm bearer 295 LM 300             88,500 

Wrot Cypress                     -   

C Flap Doors

50 mm thick wrot mahogany matchboarded door 
size 550x1000 mm.

704 LM 400           281,600 

Iron mongery

D 75 mm pressed steel butt hinges. 96 PRS 100         9,600              

E 100 mm steel padlock latch and hasp complete 64 No 500         32,000           

TOTAL FOR SHELVES CARRIED TO SUMMARY 505,300         

MARKET BL/4



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

ELEMENT NO.7

FINISHES

Floor finishes

Cement and sand 1:4 screed steel trowelled 
smooth

A 40 mm Thick paving on concrete bed 504 SM 300         151,200         

B 20 x 100 mm skirting 136 LM 150 20,400            

Platerwork

C 12 mm thick cement and sand (1:3) plaster to walls 
steel trowelled smooth

469 SM 300 140,700          

Prepare and apply three coats of wall sheen paint 
on:

D Plastered surfaces 469 SM 300 140,700          

TOTAL FOR FINISHES  CARRIED TO SUMMARY 453,000         

MARKET BL/5



COUNTY GOVERNMENT OF KILIFI- COMPLETION OF MATANO -MANE MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

SUMMARY

Total for Demolitions from page BL/1 169,750         

Total for Roofing from page BL/2 2,528,600      

Total for Rainwater from page BL/3 81,400           

Total for Shelves from page BL/4 505,300         

Total for Finishes from page BL/5 453,000         

TOTAL FOR MARKET SHED,CARRIED TO  MEASURED 
WORK SUMMARY

3,738,050      

MARKET BL/6



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO.1

RAINWATER GOODS (All Provisional)

Purpose made Galvanized mild steel Box Gutter  
 and fittings; 26 gauge

A 150X120 mm box gutter; soldered joints bent as 
necessary and held in place with brackets at 1500mm 24 LM 500 12,000             
centres

B Extra over for bends 2 NO 200 400                  

C Extra over for rain water outlets; for 100 mm 
 diameter down pipe (m.s) 2 NO 200 400                  

Purpose made galvinised mild steel rainwater  
 pipes and fittings; 26 gauge

D 100 mm diameter down pipes soldered joints; fixing 
with holderbats at 1500 mm centres 6 NO 400 2,400               

E Extra over down pipes for offsets 2 NO 150 300                  

F Extra over for shoe 2 NO 150 300                  

Prepare and apply two undercoats and one 
 finishing coat gloss oil paint to.

G Galvanised metal surfaces 12 SM 300 3,600               

TOTAL  FOR RAINWATER CARRIED TO SUMMARY 19,400            

OFFICE OB/1



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT No. 2

DOORS.

Steel Casement Doors

Standard door complete with hinges, permanent vent 
with mosquito gauze and sheet metal hood etc 
assembled and fixed to opening including cutting and 
pinning lugs to concrete or blockwork surround and 
bedding frame in cement and sand mortar (1:4) ,(Grille, 
3 lever  ''Union'' or approved equavalent steel lock and 
Glazing included)

A Door Overall size 900x2100 mm high 3 NO 12000 36,000             

Prepare and Apply and Three Coats of Gloss Oil Paint 
to:-

B Steel door general surfaces 12 SM 300 3,600               

TOTAL FOR DOORS CARRIED TO SUMMARY 39,600            

OFFICE OB/2



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 3

WINDOWS

A 175X75 mm thick precast concrete window; weathered 
and throated

6 LM 500 3,000               

Prime grade wrot mahogany -                   

B 125 x 25mm window board with one labour 6 LM 400 2,400               

C 50 x 25mm. Splayed architrave. 6 LM 300 1,800               

D 25mm. Quadrant bead 6 LM 300 1,800               

Accessories

E Aluminium section curtain rod complete with brackets, 
rings, rollers and all other necessary accessories.

Painting

F Prepare and apply three coats of gloss oil paint to 
timber pelmet boxes. 200-300 mm

14 LM 250 3,500               

G Ditto window board surfaces 100-200 mm girth 6 LM 250 1,500               

H Ditto; not exceeding 100 mm girth 6 LM 200 1,200               

Steel Casement Windows

Standard windows casement  complete with hinges, 
stays, fasteners, permanent vent with mosquito gauze 
and sheet metal hood etc. aeesmbled and fixed to 
opening including cutting and pinning lugs to concrete 
or blockwork surround and bedding frame in cement 
and sand mortar (1:4) (burglar proofing Grilles 
included.

I Window size 1000x1500 mm high 4 NO 6,000 24,000             

J Window size 600x600 mm high 1 NO 3,000 3,000               

Carried to Collection 42,200            

OFFICE OB/3



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

GLASS & GLAZING TO METAL WITH PUTTY

A 4 mm thick clear 6 SM 1,000 6,000               

B 4 mm thick obscure 1 SM 1,100 1,100               

Painting and Decoration

Prepare and apply two  coats  undercoats and one  
finishing coat gloss oil paint to

C Steel window surfaces; Internally 6 LM 90 540                  

D Steel window surfaces; Externally 6 LM 60 360                  

E Steel Grill surfaces; Internally/ externally 12 SM 300 3,600               

Carried to Collection 11,600             

COLLECTION

Brought forward from page OB/3 42,200             

Brought down from above 11,600             

TOTAL FOR WINDOWS CARRIED TO SUMMARY 53,800            

OFFICE OB/4



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO.4

 FINISHES

Floor finishes

A 25 mm thick coloured cement and sand (1:4) bedding 
screed steel trowelled smooth

54 SM 350 18,900             

B Ditto 100 mm high skirting ( Provisional) 52 SM 350 18,200             

 Wall finishes

C 15 mm thick cement and sand plaster (1:4) steel 
trowelled smooth; internally.

110 SM 350 38,500             

D Prepare and apply three coats of first quality silk vinyl 
paint to plastered wall surfaces; internally.

110 SM 350 38,500             

15 mm thick cement and sand plaster (1:4) steel 
trowelled smooth; externally

62 SM 350 21,700             

E Prepare and apply three coats of first quality silk vinyl 
paint to plastered wall surfaces; externally

62 SM 350 21,700             

Ceiling Finishes

Chipboard Ceiling

F 12 mm Thick chipboard ceiling lining set out in 
symmetrical panels with V-joints on and including 50x50 
mm cypress branding at 600 centres

54 SM 1,200 64,800             

G Extra over chipboard ceiling for forming removable 
access trap door size 750x750 mm with 100x50 mm 
sawn treated cypress trimming joists 120x25 mm wrot 
cedar frame all round and 12 mm soft board removable 
panel set loose on top of framing

4 NO 1,200 4,800               

Wrot hardwood

H 25x75 mm wrot mahohany covetto moulded cornice 65 LM 150 9,750               

Carried to Collection 236,850          

OFFICE OB/5



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Painting

A Prime only back of timber before fixing surfaces not 
exceeding 100 mm girth

65 LM 100 6,500               

B Knot prime and stop and prepare and apply under coat 
and three coats gloss oil to general surfaces of cornice 
externally exceeding 100 mm but not 200 mm girth 

65 LM 100 6,500               

Prapare and apply three coats of brilliant white 

C 12 mm chipboard ceiling 54 SM 400 21,600             

Carried to Collection 34,600            

COLLECTION

Brought forward from page OB/5 236,850           

Brought down from above 34,600                

TOTAL FOR FINISHES CARRIED TO SUMMARY 271,450             

OFFICE OB/6



RENOVATION OF MATANO-MANE MARKET OFFICE

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

SUMMARY

1 RAINWATER 19,400                

2 DOORS 39,600                

3 WINDOWS 53,800                

4 FINISHES 271,450              

TOTAL FOR OFFICE CARRIED TO MEASURED WORK SUMMARY 384,250             

OFFICE OB/7



RENOVATION OF REFUSE BIN AT MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 1

EXTERNAL OPENING  (GATE)

MS Grille framed with 40x25x3 mm thick H.H.S 
sections including assembly and fixing to opening 
cutting and pinning lugs to masonry blockwork 
and bedding freme in cement and sand mortar 
(1:4) in:-

A Gate: Double leafed; swinging; overall size 
2480x1500 mm, each leaf size 1200x1500 mm 
high all as per the Architects details

1 NO 25,000 25,000             

Prepare and Apply Three Coats of Gloss Paint to:-

B General surfaces of Steel gate 8 SM 380 3,040               

TOTAL FOR EXTERNAL OPENING CARRIED TO 
SUMMARY

28,040             

RB/1



RENOVATION OF REFUSE BIN AT MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO.2

FINISHES

Wall Finishes
A Keying and pointing to joints to both external and 

internal surfaces
48 SM 250 12,000             

Floor Finishes
B 50 mm thick plain cement and sand (1:4) bedding 

screed steel trowelled smooth to falls
14 SM 300 4,200               

C Ditto 100 mm high skirting ( Provisional) 13 LM 300 3,900               

TOTAL FOR FINISHES CARRIED TO SUMMARY 20,100               

RB/2



RENOVATION OF REFUSE BIN AT MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

BUILDERS WORKS SUMMARY

1 EXTERNAL OPENING 28,040                

2 FINISHES 20,100                

TOTAL FOR REFUSE CARRIED TO GRAND SUMMARY 48,140               

RB/3



COUNTY GOVERNMENT OF KILIFI COMPLETION OF MATANO-MANE WATER TANK

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

WATER TANK

Plinth area finishes

A 12mm Thick cement and  sand (1:3) rendering to plinth; 
wood float finish  

3 SM 300 900                  

B Prepare and apply three coats of balck bitumastic  paint 
to rendered area.

3 SM 300 900                  

 

TOTAL FOR WATER TANK CARRIED TO SUMMARY 1,800               

WATER TANK WT/1



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT
PIT LATRINE

ELEMENT NO.1

WALLING

A Labour and materials in eaves filling with 150 mm  
thick natural stone laid and jointed in  cement 
mortar (1:4)  to eaves 150mm high

10 LM 300 3,000           

TOTAL FOR WALLING CARRIED TO SUMMARY 3,000           

PIT LATRINE PL/1



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 2

ROOFING (AII Provisional)

Construction

A 150x50mm wall plate on and including 10mm 
cement and sand (1:4) mortar bed secured to 
reinforced concrete ring beam (m.s) by 12x800mm 
long mild steel anchor bolts at 1200mm centres 
(m.s)

9 LM 400 3,600           

TRUSSES (All Provisional)

The following in 9 No. Trusses in wrot cypress Grade 
2; pressure Impregnated; celcured:

C 150x50mm trussed rafter, tie beams, and the like 45 LM 380 17,100         

D 100x50 mm joists, struts/ ties and the like 14 LM 380 5,320           

E 100x50mm ridge board 9 LM 340 3,060           

F 50 x 50 mm purlins 32 LM 340 10,880         

Wrot cypress

G 25x200mm fascia and barge board 21 LM 420 8,820           

Mild steel
H 12 mm diameter x250 mm average long bolts 

including, nuts and washers including drilling holes in 
timber sa necessary at 900 mm centres.

10 NO 100 1,000           

Covering
Approved gauge 28 IT5 rooing sheets laid onto 
75x50 mm purlins (m.s)

I Laid in approved pattern 32 SM 2,600 83,200         

TOTAL FOR ROOFING CARRIED TO SUMMARY 132,980       

PIT LATRINE PL/2



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 3

RAINWATER GOODS (ALL Provitional)

Purpose made Galvanised mild steel Box Gutter and 
fittings; 26 gauge

A 150 X 120 mm box gutter; soldered joints bent as 
necessary and held in place with brackets at 1500 
mm centres.

10 LM 750 7,500           

B Extra over for bends 2 NO 300 600              

C Extra over for rain water outlets; for 100 mm 
diameter downpipe (M.S)

5 NO 750 3,750           

Purpose made galvanised mild steel rainwater pipes 
nd fittings; 26 gauge

D 100 mm diameter down pipes soldered joints; fixing 
with holderbats at 1500 mm centres

6 LM 500 3,000           

E Extra over downpipe for swanneck offsets 2 NO 500 1,000           

F Extra over  for  shoe 2 NO 300 600              

Prepare and apply two undercoats and one finishing 
coat gloss oil paint to

G Galvanised metal surfaces 12 SM 400 4,800           

TOTAL FOR RAINWATER GOODS CARRIED TO 
SUMMARY

21,250         

PIT LATRINE PL/3



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT No 6

WINDOWS:

A 175x75mm pre-cast concrete window; sill weathered 
and throated

3 lm 500 1,500            

Prime grade wrot cypress

B 125X25 mm window board with one labour 3 LM 400 1,200            

C 25 mm diameter quadrant 3 LM 400 1,200            

Steel Casement Windows

Standard windows Casement complete with hinges, 
stays, fasteners, permanent vent with mosquito 
gauze and sheet metal hood etc assembled and 
fixed to opening including cutting and pinning lugs 
to concrete or blockwork surround and bedding 
frame in cement and sand mortar (1:4) (Burglar 
proofing Grilles included)

-                

D Window size 600x600 mm high 6 NO 3000 18,000          

GLASS & GLAZING TO METAL WITH PUTTY -                

E 4 mm thick obscure glass 2 SM 1800 3,600            

Painting 

Prepare and apply two undercoats and one finishing 
coat gloss oil paint to :-

F Ditto window board surfaces 100-200 mm girth 3 LM 100         300              

G Ditto; not exceeding 100 mm girth 3 LM 80            240              

H Steel window and burglar proofing grille surfaces 
(bsm)

9 SM 300         2,700           

TOTAL FOR WINDOWS CARRIED TO SUMMARY 28,740         

PIT LATRINE PL/4



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

DOORS

Semi solid core flush doors
A 50 mm thick single-leaf size 900x2100 mm overall 

high quality 4 mm thick ply board facing.
3 NO 5,000 15,000         

The following in prime grade wrot  cypress

B 150 x 50mm frame with three labours 18 LM 400 7,200           

C 40 x 25mm  architrave with one labour 18 LM 240 4,320           

D 25mm. Quadrant beading 18 LM 120 2,160           

Ironmongery as per Union Catalogue or equal and 
approved

Supply and fix the following ironmongery from 
'UNION' or other equal & approved manufacturer 
including all necessary matching screws.

E 2- Lever  mortice lock complete   brass furniture 3 NO 2,500 7,500           

F 100mm. Steel  butt hinges 4.5 PRS 500 2,250           

G 38mm. Diameter door stopper fixed with rawl bolt 3 NO 200 600              

Metal fixing cramps

H 30 x 3mm. Approved door cramps 250mm. Long 
once bent one end drilled and screwed to wood

18 NO 50 900              

Painting and Decoration

Prepare and apply one  coat of aluminium wood 
primer to: 

I Back of wood before fixing n.e 100 mm girth. 62 LM 90 5,580           

J Ditto; 200-300 mm girth 31 LM 60 1,860           

Carried to Collection 47,370         

PIT LATRINE PL/5



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Prepare and apply three  coats of gloss oil paint  to :-

A Timber door general surfaces 24 LM 60 1,440           

B Ditto 100 to 200 mm girth 31 LM 40 1,240           

C Ditto not exceeding 100 mm girth 62 LM 40 2,480           

Carried to Collection 5,160           

COLLECTION

DOORS

Brought forward fro m page     PL/5 47,370         

Brought down from above   5,160           

TOTAL FOR DOORS CARRIED TO SUMMARY 52,530         

PIT LATRINE PL/6



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO.8

FINISHES

  Wall Finishes

A Prepare and apply three coats of first quality silk 
vinly paint to plastered  wall surfaces; internally.

80 SM 300 24,000         

B Prepare and apply three coats of first quality 
external paint to plastered wall surfaces ; externally.

9 SM 300 2,700           

TOTAL FOR FINISHES CARRIED TO SUMMARY 26,700         

PIT LATRINE PL/7



COUNTY GOVERNMENT OF KILIFI COMPLETION OF PIT LATRINE FOR MATANO-MANE MARKET

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

PIT LATRINE 

SUMMARY

1 WALLING  PL/1 3,000           

2 ROOFING  PL/2 132,980       

3 RAINWATER GOODS PL/3 21,250         

4 WINDOWS  PL/4 28,740         

5 DOORS PL/6 28,740         

6 FINISHES PL/7 26,700         

241,410TOTAL FOR PIT LATRINE CARRIED TO  GRAND  SUMMARY

PIT LATRINE PL/8



COUNTY GOVERNMENT OF KILIFI: CONSTRUCTION OF CIVIL WORKS FOR MATANO MANE-MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

BILL NO. 1

PAVING & STORMWATER DRAINAGE AROUND 
BUILDINGS

Paving along Footpaths & around Buildings:

A Excavate oversite to remove vegetable soil average 
150 mm deep for paved footpaths

145 sm 30 4,350              

-                  
B Excavate  to reduced levels not exceeding 100 mm 

deep starting from the stripped level for the paved 
footpaths.

14 cm 200 2,800              

-                  
C Provide, lay and compact approved murrum base 

100 mm thick
145 cm 200 29,000            

D Treat surface of formation with approved murrum 
total persistent herbicide

145 sm 240 34,800            

E Provide, lay and joint in cement mortar 600x600x50 
pre-cast concrete paving slabs on 50 mm bed of 
sand.

145 SM 1,500           217,500 

F Provide and place 475x200 concrete bed and haunch 
include for all necessary formwork, to Drawing detail 
(50) 5332 'C' in concrete mix 1:3:6.

6 CM 10,000              60,000 

G Provide, lay and joint in cement mortar 125X100 
channels as footpath edging to Drawing detail (50) 
5332 'C'

128 LM 400              51,200 

H Spread on site surplus excavated materials not 
exceeding 100 m away.

25 CM 250                6,250 

Total carried to Collection           405,900 

CIVIL WORKS CW/1



COUNTY GOVERNMENT OF KILIFI: CONSTRUCTION OF CIVIL WORKS FOR MATANO MANE-MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

PAVING & STORMWATER DRAINAGE CONT'D

Storm Drain Around Building

A Excavate to required depths and slopes the draining 
trench for 175x800x500 shallow IBD and not 
exceeding a depth of 300 mm . Trim and compact 
the trenches to correct falls

8 CM 400                3,200 

B Provide, place and ompact 70mm thick imported 
approved hardcore as specified on the Drawing 
Detail (50) 5353.

3 CM 1,500                4,500 

C Provide, mix and place 50 mm thick concrete grade 
Q (1:3:6) as storm water channel blinding on 
hardcore base as specified on Drawing detail (50) 
5353

8 CM 10,000              80,000 

D Provide, lay and joint 175x800x500 storm water 
channels on base prepared as specified in Drawing 
detail (50) 5353.

105 LM 2,500           262,500 

E Provide and place 100 mm thick concrete grade Q 
(1:3:6) base for 50 mm cobbles

4 CM 10,000              40,000 

F Provide and place 50 mm in cobbles in concrete base 
as per Drawing detail (50) 5353

2 CM 10,000              20,000 

Carried to Collection           410,200 

COLLECTION

Total brought forward from page CW/1           405,900 
          410,200 

Total brought down from above

TOTAL CARRIED TO GRAND SUMMARY           816,100 

CIVIL WORKS CW/2



COUNTY GOVERNMENT OF KILIFI: CONSTRUCTION OF CIVIL WORKS FOR MATANO MANE-MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

BILL NO.2

OUT FALL STORMWATER DRAINAGE

Outfall Open Storm Drains

A Excavate trench for 225x450x600 IBD starting from 
ground level and not exceeding 1.0m deep. Trim and 
shape for IBD and 2 No. side slabs as in Drawing 
detail (50) 5329'B'.

18 CM 300                5,400 

B Provide lay and compact 100 mm thick murrum bed 
to bottom and sides of trench.

88 SM 250              22,000 

C Provide lay and joint in trench 225x450x600 pre-cast 
concrete IBD

50 LM 200              10,000 

D Provide 2 No. side slabs on each side of IBD as per 
Drawing detail (50) 5329' B'. 

48 SM 1,400              67,200 

Headwalls

E Excavate pit for head walls 2 CM 200                   400 

F Provide and place in trench 150 mm thick concrete 
grade Q (1:3:6 mix) as foundation for headwalls

1 CM 10,000              10,000 

G Provide materials for and erect 225 mm thick 
masonry walling for headwall as per Drawing detail 
NO. (50) 5319. 

4 SM 2,000                8,000 

H Provide, mix and place 12 mm thick cement and soil 
rendering to both sides of walls.

8 SM 400                3,200 

Total carried to Collection           126,200 

CIVIL WORKS CW/3



COUNTY GOVERNMENT OF KILIFI: CONSTRUCTION OF CIVIL WORKS FOR MATANO MANE-MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

OUT FALL STORMWATER DRAINAGE  CONT'D

Cclverts Storm Drains

A Excavate trench for 450 mm diameter culvert pipes 
starting from ground level and not exceeding 1.0 m 
deep.

4 CM 300                1,200 

B Provide and place in trench 100 mm thick concrete 
bed (mix 1:3:6).

1 CM 10,000              10,000 

C Provide lay and joint in trench 450 mm diameter pre-
cast concrete O.G Pipes.

6 LM 3,000              18,000 

D Provide and place 150 mm thick concrete surround 
around pipes, (mix1:3:6).

2 CM 10,000              20,000 

E Backfill and compact after laying, jointing and 
surrounding of the pipes

2 CM 300                   600 

F Spread on site surplus excavated materials not 
exceeding 100 m away

2 CM 300                   600 

Total Carried to Collection             50,400 

COLLECTION

Total brought forward from page CW/3           126,200 

Total brought down from above              50,400 

Total carried to Summary           176,600 

CIVIL WORKS CW/4



COUNTY GOVERNMENT OF KILIFI: CONSTRUCTION OF CIVIL WORKS FOR MATANO MANE-MARKET

ITEM NO DESCRIPTION QTY UNIT RATE  TOTAL (Kshs) 

SUMMARY

BILL NO. 1 PAVING & STORMWATER DRAINAGE 
AROUND BULIDINGS

          816,100 

BILL NO.2 OUTFALL STORM WATER DRAINAGE           176,600 

TOTAL FOR CIVIL WORKS CARRIED TO MAIN 
SUMMARY

          992,700 

CIVIL WORKS CW/5



ITEM DESCRIPTION QTY UNIT  RATE  TOTAL 
FENCING  

site preparation
A Load and cart away soil heap on site. 100 cm           400               40,000 

ALL PROVISIONAL.

B Clear site of all bushes, grass, weeds,small trees, 
and the like and dispose as directed by the 
Project manager

160 sm 50                  8,000 

                         -   
C Cut down trees   girth 1200-1500mm ,grub up 

roots;chop up trunk  and cart away arising
4 No 10000               40,000 

                         -   
D 2.10 Metres high x 8 gauge uPVC coated 

chainlink fence complete with 8 Gauge x 6   
strands galvanised barbed wired fencing with 
100 x 125mm  precast concrete posts 2700mm 
High above ground level cranked on top, spaced 
at 3.0m centers, reinforced with 4No.10mm 
diameter mild steel bars and 8mm diameter mild 
steel stirrups  at 200mm centres  mortised in 
mass concrete  (1:3:6), 500x500x600mm deep 
including all excavations, disposal,all necessary 
formwork and make or leave 12mm diameter 
holes in post for fixing barbed wire and 1:3:6 
mass concrete anchorage 300x 300 x300mm 
deep to approval.

320 lm 2400             768,000 

E Extra over fencing for 125x125mm  precast 
concrete posts which shall be 2700mm high 
above ground level, including bases comprising 
of 500 x 500 x 600mm deep concrete (1:3:6) pad 
and surround overall 3.30mm long, spaced at 
3.0m centers, reinforced with 4No.10mm 
diameter mild steel bars and 8mm diameter mild 
steel stirrups  at 200mm centres  mortised in 
mass concrete  (1:3:6), 500x600mm deep 
including all excavations, disposal,all necessary 
formwork and make or leave 12mm diameter 
holes in post for fixing barbed wire.

21 No 1,500               31,500 

F Ditto straining posts  size 100x100x2500mm 
high

30 No 1,100               33,000 

                         -   

Carried to Collection            920,500 

BW/1



ITEM DESCRIPTION QTY UNIT  RATE  TOTAL 

GATES
Excavation

A For strip Column bases not exceeding 1.5 m deep 
starting from the ground level

12 cm 250 3,000                

Disposal 

B Backfilling around foundations 4 cm 100 400                   

C Load and cart away surplus excavated material 8 cm 400 3,200                

Plain Concrete Class 15 (1:3:6)

D 50 mm Thick blinding under column Bases 10 sm 500 5,000                

Vibrated reinforced concrete class 20/20 
with minimum cube crushing strength of 
25N/mm² at 28 days

E Column Bases and substructure Columns 4 cm 11,000 44,000             

F superstructure Columns 2 cm 11,000 22,000             

High yield square twisted steel bar 
reinforcement to BS 4461

G 12 mm diameter bars 30 kg 150 4,500                

H 8 mm diameter bars 29 kg 150 4,350                

Formwork to:
I Sides of column bases 9 sm 500 4,500                

J Sides of column (substructure) 9 sm 500 4,500                

K Sides of column (superstructure) 17 sm 500 8,500                

Crried to Collection 103,950         

BW/2



ITEM DESCRIPTION QTY UNIT  RATE  TOTAL 

Mild steel gate

A Mild steel gate Overall size 5000 x 2550 mm high 
double leaf equal openable leaves including 
75x50 3mm frame all round on each leaf,  75x50 
3mm horizontal middle rail, 50 x 25x3mm 
intermediate members spaced at 100 mm 
centers, fixing lugs grouted in concrete, heavy 
duty hinges  all butt welded and painted with 
one coat of red oxide primer before fixing and 
two coats of non corrosive paint (m.s) including 
all necessary ironmongery all to the Architects 
detail

2 No 75,000 150,000

B Prepare and apply two coats of non corrosive 
paint( crown) to surfaces of the gate.

20 SM 300 6,000                

Total carried to collection.            156,000 

Collection

From page BW/1 920,500

From page BW/2 103,950

From above 156,000

 TOTAL FOR CHAIN LINK FENCE AND GATE 
CARRIED GRAND SUMMARY.

1,180,450

BW/3



ITEM DESCRIPTION TOTAL
NO. KHS.

MEASURED WORK SUMMARY

1 MARKET SHED 3,738,050.00                    

2 OFFICE BLOCK 384,250.00                        

3 REFUSE BIN 48,140.00                          

4 WATER TANK 1,800.00                             

5 PIT LATRINE 241,410.00                             

6
CIVIL WORKS 992,700.00                             

7
FENCING 1,180,450.00

MEASURED WORK  CARRIED TO GRAND SUMMARY 6,586,800.00                        

SM/1



ELECTRICAL INSTALLATION WORKS- PROPOSED MATANO MANE MARKET - KILIFI COUNTY

ITEM 
No.

DESCRIPTION QTY UNIT RATE  SHS. 

SCHEDULE NO.1 - SHADE
Supply Install, Test and Commission Following:-
LIGHTING POINTS

1.01 Lighting points wired in 3x1.5mm2 PVC/SC copper 
cables drawn in concealed 20mm diameter heavy 
gauge PVC conduit including all boxes, saddles and 
accessories for
i)One way switching 10 No. 2000               20,000.00 
LIGHTING FITTINGS

1.03 Light fittings complete with all the necessary fixing 
accessories and rated energy lamps as follows:-

i)1200mm 1x36W Fluorescent fitting of slim cross 
section with clip - on cover plate and adjustable end 
cap system as THORN popular pack batten or 
approved equivalent

10 No. 3500               35,000.00 

ELECTRICAL POWER CABLES
1.10 2.5mm2 T.W.E Cu.SC cables to supply the shade from 

the office block
30 LM 300                 9,000.00 

TOTAL C/F TO COLLECTION               64,000.00 

ELECTRICAL INSTALLATIONS Elec/1



ELECTRICAL INSTALLATION WORKS- PROPOSED MATANO MANE MARKET - KILIFI COUNTY

ITEM 
No.

DESCRIPTION QTY UNIT RATE  SHS. 

SCHEDULE NO.2: OFFICE BLOCK
Supply Install, Test and Commission Following:-
LIGHTING POINTS

2.01 Lighting points wired in 3x1.5mm2 PVC/SC copper 
cables drawn in concealed 20mm diameter heavy 
gauge PVC conduit including all boxes, saddles and 
accessories for
i)One way switching 8 No. 2000               16,000.00 

2.02 10A moulded ivory type switch plates as MK 
range/clipsal or approved equivalent as follows
a)One gang One Way 4 No. 700                 2,800.00 
d)Three gang One Way 1 No. 750                     750.00 

LIGHTING FITTINGS
2.03 Light fittings complete with all the necessary fixing 

accessories and rated energy lamps as follows:-

i)1200mm 1x36W Fluorescent fitting as PHILLIPS or 
approved equivalent

4 No. 3500               14,000.00 

ii)100W tungsten bulk head fitting with energy saver 
bulb as THORN 

4 No. 3500               14,000.00 

iii)250W Tungsten discharge lamps as MICROMARK 
complete with lamp or approved equivalent

2 No. 5500               11,000.00 

SOCKET OUTLETS AND POWER POINTS
2.04 Socket outlet pont comprising wiring in 3x2.5 mm2 

PVC-SC-Cu cables on in concealed 20mmɸ PVC 
conduits

4 No. 3000               12,000.00 

2.05 13A Twin switched socket outlet plate as MK/Range or 
approved equinalent

4 No. 1500                 6,000.00 

CONSUMER UNITS/DISTRIBUTION BOARDS
2.06 8-Way SP/N consumer unit as CRABTREE flush 

mounted complete 1No. 100A SP/N intergral isolator
1 No. 10000               10,000.00 

2.07 SP MCB to fit into the above consumer unit as follows:
i)10A 3 No. 2000                 6,000.00 
ii)30A 1 No. 2000                 2,000.00 
iv)Blanking Plate 4 No. 400                 1,600.00 

TOTAL C/F TO COLLECTION               96,150.00 

ELECTRICAL INSTALLATIONS Elec/2



ELECTRICAL INSTALLATION WORKS- PROPOSED MATANO MANE MARKET - KILIFI COUNTY

ITEM 
No.

DESCRIPTION QTY UNIT RATE  SHS. 

SUB-MAINS CABLE
2.08 3x16mm² SC-PV-CU cables drawn inside HG conduits 15 LM 1500               22,500.00 
2.10 Electrical earthing comprising 6.0mm2 single core 

cables drawn inside HG conduits, 1500mm by 15mmɸ 
copper electrode complete with clamp and pre-cast 
concrete insection pit with cover

1 Item 10000               10,000.00 

MAIN SWITCHGEAR
2.11 Construct a 14gauge (14s.w.g) galvanized mild steel 

meter box complete with bonding screws/bolts and 
viewing glass to accommodate 1No. KP&L.Co. Ltd cut 
out, 1No. KPLCo Ltd Single Phase meter and 1No. 100A 
SPN MCB Isolator

1 No 15000               15,000.00 

2.12 100A SPN MCB 27 No 8000             216,000.00 

2.07 14 gauge (14 swg ) oven baked galvanized mild steel 
standard 'T' cable loop-in box to house 1 No. single cut-
out  

1 No. 6500                 6,500.00 

2.08 LUCY cut-out complete with HRC fuse 
i)Single 1 No. 3500                 3,500.00 

2.09 2.5 mm2 2-core Cu PVC SWA PVC sheathed 
underground cable

60 LM 550               33,000.00 

2.10 Cable glands complete with washers for item '2.09' 
above

2 No. 800                 1,600.00 

2.11 Allow for excavation and back filling for item '2.09' 
above

60 LM 400               24,000.00 

2.12 Hatari tiles for item '2.09' above. 60 LM 300               18,000.00 

TOTAL C/F TO COLLECTION             350,100.00 

COLLECTION
Total b/d from above             350,100.00 
Total b/d from page Elec/2               96,150.00 
Total b/d from page Elec/1               64,000.00 

TOTAL C/F TO SUMMARY PAGE             510,250.00 
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ELECTRICAL INSTALLATION WORKS- PROPOSED MATANO MANE MARKET - KILIFI COUNTY

ITEM 
No.

DESCRIPTION QTY UNIT RATE  SHS. 

PRICE SUMMARY PAGE

A
TOTAL FOR SCHEDULE-1 B/D FROM PAGE E/2             510,250.00 

B
CONTIGENCY SUM               50,000.00 

C PROVISIONAL SUM FOR CONTRACT SUPERVISION 
ADMINISTATION

              50,000.00 

D
ALLOW FOR KPLC SEVICE LINE             250,000.00 

E
ALLOW FOR ATTENDANCE TO KPLC               50,000.00 

SUB-TOTAL…………………………………             910,250.00 

ADD 16% VAT…………………………             145,640.00 

GRAND TOTAL          1,055,890.00 

ADRESS:  …………………………………………..

OCCUPATION:  …………………………………….

TOTAL TENDER SUM IN WORDS………………………………………………………………………

NAME OF CONTRACTOR:  ………………………………………………………………….

DATE:  ……………………..  SIGNATURE:  ………………………………

OFFICIAL RUBBER STAMP:  ……………………………………………..

PIN:  ……………………….  V.A.T. REG. No.:  …………………………………..

WITNESS' NAME: …………………………..
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COUNTY GOVERNMENT OF KILIFI- CONSTRUCTION OF2 NO. CLASSROOMS

ITEM DESCRIPTION QTY UNIT RATE K.SHS

 PROVISIONAL SUMS

The following provisional sums are to be 
measured on completion and priced in 
accordance with the rates contained in 
these bills of quantities or prorata thereto 
or deducted in whole if not required

A Allow a provisional sum of Kenya Fifty 
thousand (50,000.00) only for Builder's 
works in connection to Specialised Works

ITEM 50,000.00

B Allow a provisional sum of Kenya shillings 
Two hundred thousand (150,000.00) only 
for Contingencies

ITEM 200,000.00

.

250,000.00TOTAL FOR P.C. & PROVISIONAL SUMS CARRIED TO GRAND SUMMARY 

 PROVISIONAL SUMS PS/1



ITEM DESCRIPTION  FOR OFFICIAL USE ONLY  FOR TENDERER USE 
ONLY 

K.SHS. K.SHS.

A Particular Preliminaries 48,000.00                        

B General Preliminaries 90,000.00                        

C Builders works 6,586,800.00                   

D Electrical works 1,055,890.00                   

E Provisional Sums & Prime Costs  
Sums

250,000.00                      

SUB-TOTAL 8,030,690.00                   

Add 16% VAT 1,284,910.40                   

 
TOTAL CARRIED TO FORM OF 

TENDER 
9,315,600.40                  

Amount in words. Kenya shillings ………………………………………………………………………..
……………………………………………………………………………………………………………
………………………………………………………………..Cents ………………………………………

Tenderer’s Signature and stamp…………………………………………………………………………….

Address ……………………………………………………………………………………………………
…………………………………………………………………………………………………………….
Date ………………………………………………………………………………………………………..

Witness Signature …………………………………………………………………………………………..

Address ……………………………………………………………………………………………………
……………………………………………………………………………………………………….
Date ………………………………………………………………………………………………………..

COUNTY GOVERNMENT OF KILIFI-COMPLETION OF MATANO MANE 
MARKET. 

GRAND SUMMARY

GS/1


